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Appendix A: Historical Perspective and
Legislative History

Historical Perspective
There were a number of key events that prompt-

ed creation of the CCT Program and impacted its
focus over the course of the five solicitations.  The
roots of the CCT Program can be traced to the acid
rain debates of the early 1980s, culminating in U.S.
and Canadian envoys recommending a five year,
$5 billion U.S. effort to curb precursors to acid rain
formation—SO2 and NOx.  This recommendation was
adopted and became a presidential initiative in
March 1987.

As a part of the response to the recommenda-
tions of the Special Envoys on Acid Rain in April
1987, the President directed the Secretary of Energy
to establish a panel to advise the President on innova-
tive clean coal technology activities.  This panel was
the Innovative Control Technology Advisory Panel.
As a part of the panel’s activities, the state and
federal incentive subcommittee prepared a report,
Report to the Secretary of Energy Concerning Com-
mercialization Incentives, that addressed actions that
states could take to provide incentives for demon-
strating and deploying clean coal technologies.   The
panel determined that demonstration and deployment
should be managed through both state and federal
initiatives.

In the same time frame, the Vice President’s
Task Force on Regulatory Relief (later referred to as
the Presidential Task Force on Regulatory Relief)
was established.  Among other things, the task force
was asked to examine incentives and disincentives to
the commercial realization of new clean coal technol-
ogies. The task force also examined cost-effective
emissions reduction measures that might be inhibited
by various federal, state, and local regulations.  The
task force recommended that preference be given to
projects located in states that offer certain regulatory
incentives to encourage such technologies.  This
recommendation was accepted and became part of
the project selection considerations beginning with
CCT-II.

Initial CCT Program emphasis was on control-
ling SO2 and NOx emissions from existing coal-based
power generators.  Approaches demonstrated through
the program were coal processing to produce clean
fuels, combustion modification to control emissions,
postcombustion cleanup of flue gas, and repowering
with advanced power generation systems.  These
early efforts (projects resulting from the first three
solicitations) produced a suite of cost-effective com-
pliance options available today to address acid rain
concerns.

As the CCT Program evolved, work began on
drafting what was to become the Clean Air Act
Amendments of 1990.  Through a dialog with EPA

and Congress, the program was able to remain
responsive to shifts in environmental emphasis.
Also, projects in place enabled CAAA architects to
have access to real-time data on emission control
capabilities while structuring proposed acid rain
regulations under Title IV of the CAAA.  Aside from
acid rain, there was an emerging issue in the area of
hazardous air pollutants (HAPs), also referred to as
air toxics.  Title III of the CAAA listed 189 airborne
compounds subject to control, including trace ele-
ments and volatile and semi-volatile compounds.  To
assess the impacts on coal-based power generation,
CCT Program projects were leveraged to obtain data
through an integrated effort among DOE, EPA,
EPRI, and the Utility Air Regulatory Group.
Through this effort, concerns about HAPs relative to
coal-based power generation have been significantly
mitigated, enabling focus on but a few flue gas
constituents.  Also, because NOx is a precursor to
ozone formation, the presence of NOx in ozone
nonattainment areas, even at low levels, became an
issue.  This precipitated action in the CCT Program
to include technologies capable of deep NOx reduc-
tion in the portfolio of technologies sought.

In the course of the last two solicitations of the
CCT Program, a number of energy and environmen-
tal considerations combined to change the emphasis
toward seeking high-efficiency, very-low-emission
power generation technology.  Energy demand
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projections in the United States showed the need for
continued reliance on coal-based power generation,
with significant growth required into the 21st centu-
ry.  The CAAA, however, capped SO2 emissions at
year 2000 levels, and NOx continued to receive
increased attention relative to ozone nonattainment.
Furthermore, particulate emissions were coming
under increased scrutiny because of correlations with
lung disorders and the tendency for toxic compounds
to adhere to particulate matter.  Added to these
concerns was the growing concern over global warm-
ing, and more specifically, the CO2 produced from
burning fossil fuels.  Coal became a primary target
because of the high carbon-to-hydrogen ratio relative
to natural gas, resulting in somewhat higher CO2

emissions per unit of energy produced.  However,
coal is the fuel of choice (if not necessity) for many
developing countries where projected growth in
electric power generation is the greatest.  The path
chosen to respond to these considerations was to
pursue advanced power generation systems that could
provide major enhancements in efficiency and con-
trol SO2, NOx, and particulates without introducing
external parasitic control devices.  (Increased effi-
ciency translates to less coal consumption per unit of
energy produced.) As a result, a number of advanced
power generation projects were undertaken, repre-
senting pioneer efforts recognized throughout the
world.

Legislative History
The legislation authorizing the CCT Program is

found in Public Law 98-473, Joint Resolution Mak-
ing Continuing Appropriations for Fiscal Year 1985

and for Other Purposes.  Title I set aside $750 mil-
lion of the congressionally rescinded $5.375 billion
of the Synthetic Fuels Corporation into a special U.S.
Treasury account entitled the “Clean Coal Technolo-
gy Reserve.”  This account was dedicated to “con-
ducting cost-shared clean coal technology projects for
the construction and operation of facilities to demon-
strate the feasibility of future commercial applica-
tions of such technology.”  Title III of this act direct-
ed the Secretary of Energy to solicit statements of
interest in and proposals for clean coal projects.  In
keeping with this mandate, DOE issued a program
announcement, which resulted in the receipt of 176
proposals representing both domestic and interna-
tional projects with a total estimated cost in excess of
$8 billion.

After this significant initial expression of inter-
est in clean coal demonstration projects, Public Law
99-190, enacted December 1985, appropriated
$400 million to conduct cost-shared demonstration
projects.  Of the total appropriated funds, approxi-
mately $387 million was made available for cost-
shared projects to be selected through a competitive
solicitation, or Program Opportunity Notice (PON),
referred to as CCT-I.  (The remaining funds were
required for program direction and the legislatively
mandated Small Business Innovation Research
Program [SBIR] and Small Business Technology
Transfer Program [STTR].)

In a manner similar to the initiation of CCT-I,
Congress again directed DOE to solicit information
from the private sector in the Department of the
Interior and Related Agencies Appropriations Act for
FY1987 (Public Law 99-591, enacted October 30,
1986).  The information received was to be used to
establish the level of potential industrial interest in
another solicitation, this time involving clean coal

technologies capable of retrofitting, repowering, or
modernizing existing facilities.  Projects were to be
cost-shared, with industry sharing at least 50 percent
of the cost.  As a result of the solicitation, a total of
39 expressions of interest were received by DOE in
January 1987.

On March 18, 1987, the President announced the
endorsement of the recommendations of the Special
Envoys on Acid Rain, including a $2.5 billion gov-
ernment share of funding for industry/government
demonstrations of innovative control technology over
a five year period.  The Secretary of Energy stated
that the department would ask Congress for
an additional $350 million in FY1988 and an ad-
vanced appropriation of $500 million in FY1989.
Additional appropriations of $500 million would be
requested in fiscal years 1990, 1991, and 1992.  This
request was made by the President on April 4, 1987.

Public Law 100-202, enacted December 22,
1987, as amended by Public Law 100-446, appropri-
ated a total of $575 million to conduct CCT-II.
About $536 million was for projects, with the re-
mainder for program direction and the SBIR and
STTR Programs.

The Department of the Interior and Related
Agencies Appropriations Act for FY1989 (Public
Law 100-446, enacted September 27, 1988) provided
$575 million for necessary expenses associated with
clean coal technology demonstrations in the CCT-III
solicitation.  Of the total funding, about $546 million
was made available for cost-sharing projects, with the
remainder for program direction and the SBIR and
STTR Programs.  The act continued the requirement
that proposals must demonstrate technologies capable
of retrofitting or repowering existing facilities.  The
statute also authorized the use of Tennessee Valley
Authority power program funds as a source of non-



Program Update 1999    A-3

federal cost-sharing, except if provided by annual
appropriations acts.  In addition, funds borrowed by
Rural Electrification Administration )now Rural
Utilities Service) electric cooperatives from the
Federal Financing Bank became eligible as cost-
sharing in the CCT-III solicitation, except if provided
by annual appropriations.

In the Department of the Interior and Related
Agencies Appropriations Act of 1990 (Public Law
101-121, enacted October 23, 1989), Congress
provided $600 million for the CCT-IV solicitation.
CCT-IV, according to the act, “shall demonstrate
technologies capable of replacing, retrofitting, or
repowering existing facilities and shall be subject to
all provisos contained under this head in Public Laws
99-190, 100-202 and 100-446 as amended by this
Act.”  About $563 million was made available for
federal cofunding of projects selected in CCT-IV,
with the remainder for program direction and the
SBIR and STTR Programs.

In Public Law 101-121, enacted October 23,
1989, Congress also provided $600 million for the
CCT-V solicitation.  CCT-V, according to the act,
“shall be subject to all provisos contained under this
head in Public Laws 99-190, 100-202 and 100-446 as
amended by this Act.”  Approximately $568 million
was made available for federal cofunding of projects
to be selected in this solicitation, with the remainder
again for program direction and the SBIR and STTR
Programs.

Subsequent acts (Public Laws 101-164, 101-302,
101-512, and 102-154) modified the schedule for
issuing CCT-IV and/or CCT-V PONs and selecting
projects.  In Public Law 101-512, Congress directed
DOE to issue the PON for CCT-IV not later than
February 1, 1991, with selections to be made within

8 months.  In Public Law 102-154, Congress directed
DOE to issue CCT-V PON not later than July 6,
1992, with selections to be made within 10 months.
This later act also directed that CCT-V proposals
should advance significantly the efficiency and
environmental performance of coal-using technolo-
gies and be applicable to either new or existing
facilities.

Public Laws 101-164, 101-302, 101-512, 103-
138, and 103-332 adjusted the rate at which funds
were to be made available to the program.

CCT Program funds have been further adjusted
through sequestering requirements of the Gramm-
Rudman-Hollings Deficit Reduction Act as well as
rescissions.  Sequestering reduced CCT Program
appropriations as follows:

• $2.4 million was sequestered from the $400
million appropriated by Public Law 99-190.

• $2,600 was sequestered from the $575 million
appropriated by Public Law 100-202, as
amended by Public Law 100-446.

• $2,028 was sequestered from the $575 million
appropriated by Public Law 100-446, as
amended by Public Law 101-164.

• $455 was sequestered from the $1.2 billion
appropriated by Public Law 101-121, as
amended by Public Laws 101-512, 102-154,
102-381, 103-138, 103-332, 104-6, 104-208,
and 105-18.

Rescissions have reduced CCT Program appro-
priations as follows:

• $200 million was rescinded by Public Law
104-6.

• $123 million was rescinded by Public Law
104-208.

• $17 million was rescinded by Public Law
105-18.

• $101 million was rescinded by Public Law  
105-83.

• $38,000 was rescinded by Public Law 106-
113 (general reduction).

In 1998, $40 million of the CCT program funds
were deferred by Public Law 105-277.  Funds will be
restored over a three year period beginning October
1, 1999.  Again in 1999, Congress deferred program
funds.  In Public Law 106-113, Congress deferred
$156,000,000 until October 1, 2000.

Exhibit A-1 lists all the key legislation relating
to the CCT Program and provides a summary of
provisions relating to program funding as well as
program implementation.  Following this exhibit are
funding provisions excerpted from appropriations
and other relevant funding-related acts.
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Exhibit A-1
CCT Program Legislative History

Public Date
Law Enacted CCT Round Program Funding Implementation Provisions

98-473 10/12/84 Initiation of  CCT
Program; informational
solicitation

99-88 8/15/85

99-190 12/19/85 CCT-I

99-591 10/30/86 Second informational
solicitation

100-202 12/22/87 CCT-II

Title III required publication of a notice soliciting
statements of interest in and proposals for projects
employing emerging CCTs.  A report to Congress was
required no later than 4/15/85.

Conference Report (H. Rep. 99-236) concurred with
CCT project guidelines contained in Senate Report
99-82, with certain modifications.

Required a PON (CCT-I) to be issued and projects to be
selected no later than 8/1/86. Project cost-sharing
provisions were detailed.

Title II required publication of a notice soliciting
statements of interest in, and informational proposals
for projects employing emerging CCTs capable of
retrofitting, repowering, or modernizing existing
facilities.  A report to Congress was required no later
than 3/6/87.
Required a request for proposals (CCT-II) to be issued
no later than 60 days following enactment, for  emerg-
ing CCTs capable of retrofitting or repowering existing
facilities.  Extended project selection from 120 days to
160 days after receipt of proposals.  Provided for cost-
sharing of pre-award costs for preparation and submis-
sion of environmental data upon signing of the
cooperative agreement. Conference Report (H. Rep.
100-498) provided that project cost-sharing funds be
made available to nonutility as well as utility applica-
tions.  No funds were made available for new, stand-
alone applications.  H. Rep. Report 100-171 and Senate
Report 100-165 outlined provisions for participant to
repay government contributions.

Rescinded $750 million of $5.375 billion from the Energy
Security Reserve (Synthetic Fuels Corporation) to be
deposited in a U.S. Treasury Department account entitled
“Clean Coal Technology Reserve” for conducting cost-
shared CCT projects for the construction and operation of
facilities to demonstrate the feasibility for future commer-
cial application of such technology, without fiscal year
limitation, subject to subsequent annual appropriation.
Deferred $1.6 million for obligation until 10/1/85.

Conference Report (H. Rep. 99-450) agreed to a
$400-million CCT Program as described under the U.S.
Treasury Department Energy Security Reserve, with the
request for proposals to be for the full $400 million.
(Contained no funding provisions for CCT Program)

Appropriated $50 million for FY beginning 10/1/87 until
expended and $525 million for FY beginning 10/1/88 until
expended.
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Exhibit A-1  (continued)
CCT Program Legislative History

Public Date
Law Enacted CCT Round Program Funding Implementation Provisions

Made available $575 million on 10/1/89 until expended.
Pub. L. 100-202 was amended by striking $525 million and
inserting $190 million for FY beginning 10/1/88 until
expended, $135 million for fiscal year beginning 10/1/89
until expended, and $200 million for FY beginning 10/1/90
until expended, provided that outlays for FY89 resulting
from use of funds appropriated under Pub. L. 100-202, as
amended, did not exceed $15.5 million.

Funds appropriated for FY1989 were made available for a
third solicitation.
Made available $600 million on 10/1/90 until expended
and $600 million on 10/1/91 until expended.  Pub. L. 100-
446 was amended by striking $575 million and inserting
$450 million to be made available on 10/1/89 until
expended and $125 million to be made available on
10/1/90.  Unobligated balances excess to the needs of the
procurement for which they originally were made available
may be applied to other procurements for which requests
for proposals had not yet been issued, except that no
supplemental, backup, or contingent selection of projects
could be made over and above the projects originally
selected.
Appropriation for FY1990 was amended by striking
$450 million and inserting $419 million and by striking
$125 million and inserting $156 million.

Obligation of funds previously appropriated for CCT-IV
and CCT-V was deferred until 9/1/91.

100-446 9/27/88 CCT-III

101-45 6/30/89 CCT-III

101-121 10/23/89 CCT-IV and CCT-V

101-164 11/21/89 CCT-IV and CCT-V

101-302 5/25/90 CCT-IV and CCT-V

Request for proposals (CCT-III) to be issued by 5/1/89
for emerging CCTs capable of retrofitting or repowering
existing facilities. Proposals were to be due 120 days
after issuance of the PON; projects were to be selected
no later than 120 days after receipt of proposals.
Funds borrowed by REA electric cooperatives from the
Federal Financing Bank were made eligible as cost-
sharing.  Funds derived by the Tennessee Valley
Authority from its power program were deemed
allowable as cost-sharing except if provided by annual
appropriations acts.

Project selections for the third solicitation were to be
made not later than 1/1/90.
Two solicitations (CCT-IV and CCT-V) to be issued,
one for each appropriation, to demonstrate technologies
capable of replacing, retrofitting, or repowering existing
facilities, subject to all provisos contained in Pub. L.
99-190, 100-202, and 100-446 as amended. The PON
(CCT-IV) using funds becoming available on 10/1/90
was to be issued by 6/1/90, with selections made by
2/1/91.  The PON (CCT-V) using funds becoming
available on 10/1/91 was to be issued no later than
9/1/91, with selections made by 5/1/92.

Solicitations could not be conducted prior to ability to
obligate funds.  Repayment provisions for CCT-IV and
CCT-V were to be the same as for CCT-III.



A-6     Program Update 1999

Exhibit A-1  (continued)
CCT Program Legislative History

Public Date
Law Enacted CCT Round Program Funding Implementation Provisions

Pub. L. 101-121 was amended by striking $600 million
made available on 10/1/90 until expended and $600
million made available on 10/1/91 until expended and
inserting $600 million made available as follows: $35
million on 9/1/91, $315 million on 10/1/91, and $250
million on 10/1/92, all sums remaining until expended, for
use in conjunction with a separate general request for
proposals, and $600 million made available as follows:
$150 million on 10/1/91, $225 million on 10/1/92, and
$225 million on 10/1/93, all sums remaining until
expended, for use with a separate general request for
proposals.
Pub. L. 102-512 was amended by striking $150 million on
10/1/91 and $225 million on 10/1/92 and inserting
$100 million on 10/1/91 and $275 million on 10/1/92.

101-512 11/5/90 CCT-IV and CCT-V

102-154 11/13/91 CCT-V

The CCT-IV solicitation was to be issued not later than
2/1/91.  The CCT-V PON was to be issued not later
than 3/1/92.  Project selections were to be made within
eight months of PON’s issuance.  Repayment provisions
were to be the same as for CCT-III.  Provisions were
included to provide protections for trade secrets and
proprietary information.  Conference Report (H. Rep.
101-971) recommends changes to program policy
factors.

The CCT-V PON was delayed to not later than
7/6/92, with selection to be made within 10 months
(extended by two months). The PON was to be for
projects that advance significantly the efficiency and
environmental performance of coal-using technologies
and be applicable to either new or existing facilities.
Conference Report (H. Rep. 102-256) stated expecta-
tions that the CCT-V solicitation would be conducted
under the same general types of criteria as CCT-IV,
principally modified only to (1) include the wider range
of eligible technologies or applications; (2) adjust
technical criteria to consider allowable development
activities, strengthen criteria for nonutility demonstra-
tions, and adjust commercial performance criteria for
additional facilities and technologies with regard to
aspects of general energy efficiency and environmental
performance; and (3) clarify and strengthen cost and
finance criteria, particularly with regard to development
activities.

Funding was allowed for project-specific development
activities for process performance definition, component
design verification, materials selection, and evaluation
of alternative designs on a cost-shared basis up to a
limit of 10 percent of the government share of project
cost.
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Exhibit A-1  (continued)
CCT Program Legislative History

Public Date
Law Enacted CCT Round Program Funding Implementation Provisions

Pub. L. 101-512 was amended by striking $250 million on
10/1/92 and inserting $150 million on 10/1/93 and
$100 million on 10/1/94; and by striking $275 million on
10/1/92 and $225 million on 10/1/93 and inserting $250
million on 10/1/93 and $250 million on 10/1/94.

(Contained no funding provisions for CCT Program)

Pub. L. 101-512 was amended by striking $150 million on
10/1/93 and $100 million on 10/1/94 and inserting
$100 million on 10/1/93, $100 million on 10/1/94, and
$50 million on 10/1/95; and by striking $250 million on
10/1/93 and $250 million on 10/1/94 and inserting
$125 million on 10/1/93, $275 million on 10/1/94, and
$100 million on 10/1/95.
Pub. L. 101-512 was amended by striking $100 million on
10/1/94 and $50 million on 10/1/95 and inserting
$18 million on 10/1/94, $100 million on 10/1/95, and
$32 million on 10/1/96; and by striking $275 million on
10/1/94 and $100 million on 10/1/95 and inserting
$19.121 million on 10/1/94, $100 million on 10/1/95, and
$255.879 million on 10/1/96.

102-154
(continued)

102-381 10/5/92

102-486 10/24/92

103-138 11/11/93

103-332 9/30/94

Development activities eligible for cost-sharing
included limited modifications to existing facilities for
project-related testing but not construction of new
facilities.

Section 1301—Coal RD&D and Commercial Applica-
tions Programs (Title XIII; Subtitle A) authorized DOE
to conduct programs for RD&D and commercial
applications of coal-based technologies. Secretary of
Energy was directed to submit to Congress (1) a report
that included, among other things, recommendations
regarding the manner in which the cost-sharing
demonstrations conducted pursuant to the Clean Coal
Program (Pub. L. 98-473) might be modified and
extended in order to ensure the timely demonstration of
advanced coal-based technologies and (2) periodic
status reports on the development of advanced coal-
based technologies and RD&D and commercial
application attributes.

An amount not to exceed $18 million available in
FY1995 may be used for administrative oversight of the
CCT Program.
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Exhibit A-1  (continued)
CCT Program Legislative History

Public Date
Law Enacted CCT Round Program Funding Implementation Provisions

Of funds available for obligation in FY1996, $50 million
was rescinded.  Of the funds to be made available for
obligation in FY1997, $150 million was rescinded.

Conference Report (H. Rep. 104-863 to accompany
H.R. 3610) noted rescission of $123 million for FY1997 or
prior years.

Of funds made available for obligation in FY1997 or prior
years, $17 million was rescinded.

Of funds made available for obligation in FY1997 or
priors, $101 million was rescinded.
Of funds made available for obligation in prior years,
$40 million was deferred.
Of funds made available for obligation in prior years, $156
million was deferred.  $38,000 was rescinded as a result of
the general reduction.

104-6 4/10/95

104-134a 4/26/96

104-208b 9/30/96

105-18 6/12/97

105-83 11/14/97

105-277 10/21/98

106-113 11/29/99

Conference Report (H. Rep. 104-402 to accompany
H.R. 1977) allowed for the use of up to $18 million in
CCT Program funds for program administration.

House and Senate committees did not object to use of
up to $16 million in available funds for administration
of the CCT Program in FY1997 (H. Rep. 104-625 and
Senate 104-319 to accompany H.R. 3662).

Conference Report allowed $14.9 million in CCT
Program funds for program administration.
Conference Report did not object to the use of up to
$14.4 million in CCT Program funds for program
administration.

a H.R. 3019, which became Pub. L. 104-134, replaced H.R. 1977.
b H.R. 3610, which became Pub. L. 104-208, replaced H.R. 3662.
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Public Law 99-190

Public Law 99-190, 99 Stat. 1251 (1985)

CLEAN COAL TECHNOLOGY

Within 60 days following enactment of this Act [Dec. 19, 1985] the Secretary
of Energy shall, pursuant to the Federal Nonnuclear Energy Research and Develop-
ment Act of 1974 (42 U.S.C. 5901, et seq.), issue a general request for proposals for
clean coal technology projects for which the Secretary of Energy upon review may
provide financial assistance awards. Proposals for clean coal technology projects
under this section shall be submitted to the Department of Energy within 60 days after
issuance of the general request for proposals. The Secretary of Energy shall make any
project selections no later than August 1, 1986: Provided, That the Secretary may vest
fee title or other property interests acquired under cost-shared clean coal technology
agreements in any entity, including the United States: Provided further, That the
Secretary shall not finance more than 50 per centum of the total costs of a project as
estimated by the Secretary as of the date of award of financial assistance: Provided
further, That cost-sharing by project sponsors is required in each of the design,
construction, and operating phases proposed to be included in a project: Provided
further, That financial assistance for costs in excess of those estimated as of the date
of award of original financial assistance may not be provided in excess of the
proportion of costs borne by the Government in the original agreement and only up
to 25 per centum of the original financial assistance: Provided further, That revenues
or royalties from prospective operation of projects beyond the time considered in the
award of financial assistance, or proceeds from prospective sale of the assets of the
project, or revenues or royalties from replication of technology in future projects or
plants are not cost-sharing for the purposes of this appropriation: Provided further,
That other appropriated Federal funds are not cost-sharing for the purposes of this
appropriation: Provided further, That existing facilities, equipment, and supplies, or
previously expended research or development funds are not cost-sharing for the
purposes of this appropriation, except as amortized, depreciated, or expensed in
normal business practice.

Conference Report (H.R. Conf. Rep. No. 450, 99th Cong., 1st Sess.
[1985])

CLEAN COAL TECHNOLOGY

The managers have agreed to a $400,000,000 Clean Coal Technology program
as described under the Department of the Treasury, Energy Security Reserve.  Bill
language is included which provides for the selection of projects no later than August
1, 1986.  Within that period, a general request for proposals must be issued within
60 days and proposals must be submitted to the Department within 60 days after
issuance of the general request for proposals.  Language is also included allowing the
Secretary of Energy to vest title in interests acquired under agreements in any entity,
including the United States, and delineating cost-sharing requirements.  Funds for
these activities and projects are made available to the Clean Coal Technology
program in the Energy Security program.

It is the intent of the managers that contributions in the form of facilities and
equipment be considered only to the extent that they would be amortized, depreciated
or expensed in normal business practice.  Normal business practice shall be
determined by the Secretary and is not necessarily the practice of any single proposer.
Property which has been fully depreciated would not receive nay cost-sharing value
except to the extent that it has been in continuous use by the proposer during the
calendar year immediately preceding the enactment of this Act.  For this property,
a fair use value for the life of the project may be assigned.  Property offered as a cost-
share by the proposer that is currently being depreciated would be limited in its cost-
share value to the depreciation claimed during the life of the demonstration project.
Furthermore, in determining normal business practice, the Secretary should not
accept valuation for property sold, transferred, exchanged, or otherwise manipulated
to acquire a new basis for depreciation purposes or to establish a rental value in
circumstances which would amount to a transaction for the mere purpose of
participating in this program.

The managers agree that, with respect to cost-sharing, tax implications of
proposals and tax advantages available to individual proposers should not be
considered in determining the percentage of Federal cost-sharing.  This is consistent
with current and historical practices in Department of Energy procurements.
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It is the intent of the managers that there be full and open competition and that
the solicitation be open to all markets utilizing the entire coal resource base.
However, projects should be limited to the use of United States mined coal as the
feedstock and demonstration sites should be located within the United States.

The managers agree that no more than $1,500,000 shall be available in FY1986
and $2,000,000 each year thereafter for contracting, travel and ancillary costs of the
program, and that manpower costs are to be funded under the fossil energy research
and development program.

The managers direct the Department, after projects are selected, to provide a
comprehensive report to the Congress on proposals received.

The managers also expect the request for proposals to be or the full
$400,000,000 program, and not only for the first $100,000,000 available in fiscal
year 1986.

Public Law 100-202

Public Law 100-202, 101 Stat. 1329-1 (1987)

CLEAN COAL TECHNOLOGY

For necessary expenses of, and associated with, Clean Coal Technology demon-
strations pursuant to 42 U.S.C. 5901 et seq., $50,000,000 are appropriated for the
fiscal year beginning October 1, 1987, and shall remain available until expended, and
$525,000,000 are appropriated for the fiscal year beginning October 1, 1988, and
shall remain available until expended.

No later than sixty days following enactment of this Act, the Secretary of Energy
shall, pursuant to the Federal Nonnuclear Energy Research and Development Act of
1974 (42 U.S.C. 5901 et seq.), issue a general request for proposals for emerging
clean coal technologies which are capable of retrofitting or repowering existing
facilities, for which the Secretary of Energy upon review may provide financial
assistance awards.  Proposals under this section shall be submitted to the Department
of Energy no later than ninety days after issuance of the general request for proposals
required herein, and the Secretary of Energy shall make any project selections no later
than one hundred and sixty days after receipt of proposal: Provided, That projects

selected are subject to all provisos contained under this head in Public Law 99-190:
Provided further, That pre-award costs incurred by project sponsors after selection
and before signing an agreement are allowable to the extent that they are related to
(1) the preparation of material requested by the Department of Energy and identified
as required for the negotiation; or (2) the preparation and submission of environmen-
tal data requested by the Department of Energy to complete National Environmental
Policy Act requirements for the projects: Provided further, That pre-award costs are
to be reimbursed only upon signing of the project agreement and only in the same
ratio as the cost-sharing for the total project: Provided further, That reports on
projects selected by the Secretary of Energy pursuant to authority granted under the
heading “Clean coal technology” in the Department of the Interior and Related
Agencies Appropriations Act, 1986, as contained in Public Law 99-190, which are
received by the Speaker of the House of Representatives and the President of the
Senate prior to the end of the first session of the 100th Congress shall be deemed to
have met the criteria in the third proviso of the fourth paragraph under the heading
“Administrative provision, Department of Energy” in the Department of the Interior
and Related Agencies Appropriations Act, 1986, as contained in Public Law 99-190,
upon expiration of 30 calendar days from receipt of the report by the Speaker of the
House of Representatives and the President of the Senate.

Conference Report (H.R. Conf. Rep. No. 498, 100th Cong., 1st Sess.
[1987])

CLEAN COAL TECHNOLOGY

Appropriates $575,000,000 for clean coal technology instead of
$350,000,000 as proposed by the House and $850,000,000 as proposed by the
Senate.  The comparison by year is as follows:

House Senate Conference
Fiscal year:
1988 $50,000,000 $350,000,000 $50,000,000

1989 200,000,000 500,000,000 525,000,000
1990 100,000,000

Total 350,000,000 850,000,000 575,000,000
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Bill language, proposed by the House, which would have prohibited using grants
has been deleted.  The managers agree that project funding is expected to be based
on cooperative agreements, but that grants might be applicable to support work also
funded from this account.

The managers agree to deleted Senate language providing personnel floors for
Clean Coal Technology.  The managers further agree that the budget estimates for
personnel and contract support are to be followed.  The agreement included 58 new
positions above current employment floors for the fossil energy organization and 30
positions within the floors.  Out of clean coal technology funds, up to $3,980,000 is
for fiscal year 1988 personnel-related costs and up to $16,520,000 is for all contract
costs needed to make project selections and complete negotiations for both clean coal
procurements. Contract costs necessary to monitor approved projects should be
requested in the fiscal year 1989 budget.  Increases above to those amount are subject
to reprogramming procedures.  No funds other than personnel related costs for the
30 positions included in the program direction are to be provided from the fossil
energy research and development account.

The length of time for selection of projects by the Secretary of Energy has been
extended from 120 days to 160 days based on experience from the original clean coal
procurement.  Once projects have been selected the Secretary should establish project
milestones and guidelines for project negotiations in order to expedite the negotiation
process to the extent feasible.

The managers agree that the funds provided are available for non-utility
applications as well as for utility applications.

The managers agree that no funds are provided for the demonstration of clean
coal technologies which are intended solely for new, stand alone, applications.  The
Senate had proposed up to 25% of the funds be available for this purpose.

Bill language has been included which provides that reports on projects selected
in the first round of clean coal procurements that are received before the end of the
first session of the 100th Congress will satisfy reporting requirements 30 calendar
days after receipt by Congress.  This provision applies to a maximum of two project
reports.

Public Law 100-446

Public Law 100-446, 102 Stat. 1774 (1988)

CLEAN COAL TECHNOLOGY

For necessary expenses of, and associated with, Clean Coal Technology demon-
strations pursuant to 42 U.S.C. 5901 et seq., $575,000,000 shall be made available
on October 1, 1989, and shall remain available until expended: Provided, That
projects selected pursuant to a general request for proposals issued pursuant to this
appropriation shall demonstrate technologies capable of retrofitting or repowering
existing facilities and shall be subject to all provisions contained under this head in
Public Laws 99-190 and 100-202 as amended by this Act.

The first paragraph under this head in Public Law 100-202 is amended by
striking “and $525,000,000 are appropriated for the fiscal year beginning October 1,
1988” and inserting “$190,000,000 are appropriated for the fiscal year beginning
October 1, 1988, and shall remain available until expended, $135,000,000 are
appropriated for the fiscal year beginning October 1, 1989, and shall remain available
until expended, and $200,000,000 are appropriated for the fiscal year beginning
October 1, 1990”: Provided, That outlays in fiscal year 1989 resulting from the use
of funds appropriated under this head in Public Law 100-202, as amended by this Act,
may not exceed $15,500,000:  Provided further, That these actions are taken
pursuant to section 202(b)(1) of Public law 100-119 (2 U.S.C. 909).

For the purposes of the sixth proviso under this head in Public Laws 99-190,
funds derived by the Tennessee Valley Authority from its power program are
hereafter not to be precluded from qualifying as all or part of any cost-sharing
requirement, except to the extent that such funds are provided by annual appropri-
ations Acts: Provided, That unexpended balances of funds made available in the
“Energy Security Reserve” account in the Treasury for the Clean Coal Technology
Program by the Department of the Interior and Related Agencies Appropriations
Acts, 1986, as contained in section 101(d) of Public Law 99-190, shall be merged with
this account: Provided further, That for the purposes of the sixth proviso in Public
Law 99-190 under this heading, funds provided under section 306 of Public Law 93-
32 shall be considered non-Federal: Provided further, That reports on projects
selected by the Secretary of Energy pursuant to authority granted under the heading
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“Clean coal technology” in the Department of the Interior and Related Agencies
Appropriations Act, 1986, as contained in Public Law 99-190, which are received by
the Speaker of the House of Representatives and the President of the Senate prior to
the end of the second session of the 100th Congress shall be deemed to have met the
criteria in the third proviso of the fourth paragraph under the heading “Administra-
tive provisions, Department Energy” in the Department of the Interior and Related
Agencies Appropriations Act, 1986, as contained in Public Law 99-190, upon
expiration of 30 calendar days from receipt of the report by the Speaker of the House
of Representatives and the President of the Senate.

Conference Report (H.R. Conf. Rep. No. 862, 100th Cong., 2nd Sess.
[1988])

CLEAN COAL TECHNOLOGY

Amendment No. 131:  Reported in technical disagreement.  The managers on
the part of the House will offer a motion to recede and concur in the amendment of
the Senate with an amendment as follows:

In lieu of the matter proposed by said amendment insert the following:  For
necessary expenses of, and associated with, Clean Coal Technology demonstrations
pursuant to 42 U.S.C. 5901 et seq., $575,000,000 shall be made available on October
1, 1989, and shall remain available until expended: Provided, That projects selected
pursuant to a general request for proposals issued pursuant to this appropriation
shall demonstrate technologies capable of retrofitting or repowering existing
facilities and shall be subject to all provisos contained under this head in Public
Laws 99-190 and 100-202 as amended by this Act.

The managers on the part of the Senate will move to concur in the amendment
of the House to the amendment of the Senate.  The amendment provides $575,000,000
in fiscal year 1990 for a third Clean Coal Technology procurement as proposed by
the Senate, and clarifies that the procurement is for retrofit and repowering
technologies and is subject to the cost-sharing provisions of the previous two
procurements.

The managers agree that a request for proposals should be issued by May 1, 1989,
with proposals due no later than 120 days after issuance of the request for proposals,
and that the Secretary of Energy should make project selections no later than 120 days
after receipt of proposals.

Amendment No. 132:  Reported in technical disagreement.  The managers
on the part of the House will offer a motion to recede and concur in the amend-
ment of the Senate with an amendment as follows:

Restore the matter stricken by said amendment, amended to read as follows:  The
first paragraph under this head in Public Law 100-202 is amended by striking “and
$525,000,000 are appropriated for the fiscal year beginning October 1, 1988” and
inserting “$190,000,000 are appropriated for the fiscal year beginning October 1,
1988, and shall remain available until expended, $135,000,000 are appropriated for
the fiscal year beginning October 1, 1989, and shall remain available until
expended, and $200,000,000 are appropriated for the fiscal year beginning October
1, 1990”: Provided, That outlays in fiscal year 1989 resulting from the use of funds
appropriated under this head in Public Law 100-202, as amended by this Act, may
not exceed $15,500,000:  Provided further, That these actions are taken pursuant to
section 202(b)(1) of Public Law 100-119 (2 U.S.C. 909).

The managers on the part of the Senate will move to concur in the amendment
of the House to the amendment of the Senate.  The amendment changes the
availability of $525,000,000 originally made available for fiscal year 1989 in Public
Law 100-202 by making $190,000,000 available in 1989, $135,000,000 available in
1990, and $200,000,000 available in 1991 and also provides an outlay ceiling in
fiscal year 1989.  The House had proposed $100,000,000 in fiscal year 1989,
$225,000,000 in fiscal year 1990, and $200,000,000 in fiscal year 1989, $225,000,000
in fiscal year 1990, and $200,000,000 in fiscal year 1991, and the Senate struck the
House language.

Both of these changes are necessary because of budget allocation constraints, but
neither action has an effect on the execution of the Clean Coal program, or on the
Congress’ overall support for the program, as is evidenced by additional appropri-
ations provided for a third procurement of technologies.

The managers agree that administrative contract expenses may be incurred up
to the budget level of $9,820,000, but caution that close control of such expenditures
is necessary to assure that the outlay ceiling provided will be sufficient to cover project
costs.

Amendment No. 133:  Modifies public law citation as proposed by the Senate.
Amendment No. 134:  Reported in technical disagreement.  The managers on

the part of the House will offer a motion to recede and concur in the amendment of
the Senate which clarifies that funds borrowed by REA Electric Cooperatives from
the Federal Financing Bank are eligible as cost-sharing in the clean coal technology
program.
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Amendment No. 135:  Reported in technical disagreement.  The managers
on the part of the House will offer a motion to recede and concur in the amend-
ment of the Senate which specifies clean coal projects may proceed 30 calendar
days after receipt by Congress of required reports, provided the reports are re-
ceived prior to the end of the 100th Congress.

Public Law 101-45

Public Law 101-45, 103 Stat. 97 (1989)

CLEAN COAL TECHNOLOGY

 Notwithstanding any other provision of law, funds originally appropriated
under this head in the Department of the Interior and Related Agencies Appropri-
ations Act, 1989, shall be available for a third solicitation of clean coal technolo-
gy demonstration projects, which projects are to be selected by the Department
not later than January 1, 1990.

Public Law 101-121

Public Law 101-121, 103 Stat. 701 (1989)

CLEAN COAL TECHNOLOGY

 For necessary expenses of, and associated with, Clean Coal Technology
demonstrations pursuant to 42 U.S.C. 5901 et seq., $600,000,000 shall be made
available on October 1, 1990, and shall remain available until expended, and
$600,000,000 shall be made available on October 1, 1991, and shall remain available
until expended: Provided, That projects selected pursuant to a separate general
request for proposals issued pursuant to each of these appropriations shall demon-
strate technologies capable of replacing, retrofitting or repowering existing facilities
and shall be subject to all provisos contained under this head in Public Laws 99-190,

100-202, and 100-446 as amended by this Act: Provided further, That the general
request for proposals using funds becoming available on October 1, 1990, under this
paragraph shall be issued no   later than June 1, 1990, and projects resulting from such
a solicitation must be selected no later than February 1, 1991: Provided further, That
the general request for proposals using funds becoming available on October 1, 1991,
under this paragraph shall be issued no later than September 1, 1991, and projects
resulting from such a solicitation must be selected no later than May 1, 1992.

The first paragraph under this head in Public Law 100-446 is amended by
striking “$575,000,000 shall be made available on October 1, 1989” and inserting
“$450,000,000 shall be made available on October 1, 1989, and shall remain
available until expended, and $125,000,000 shall be made available on October 1,
1990”: Provided, That these actions are taken pursuant to section 202(b)(1) of Public
Law 100-119 (2 U.S.C. 909).

With regard to funds made available under this head in this and previous
appropriations Acts, unobligated balances excess to the needs of the procurement for
which they originally were made available may be applied to other procurements for
which requests for proposals have not yet been issued: Provided, That for all
procurements for which project selections have not been made as of the date of
enactment of this Act no supplemental, backup, or contingent selection of projects
shall be made over and above projects originally selected for negotiation and
utilization of available funds: Provided further, That reports on projects selected by
the Secretary of Energy pursuant to authority granted under this heading which are
received by the Speaker of the House of Representatives and the President of the
Senate less than 30 legislative days prior to the end of the first session of the 101st
Congress shall be deemed to have met the criteria in the third proviso of the fourth
paragraph under the heading “Administrative provisions, Department of Energy” in
the Department of the Interior and Related Agencies Appropriations Act, 1986, as
contained in Public Law 99-190, upon expiration of 30 calendar days from receipt
of the report by the Speaker of the House of Representatives and the President of the
Senate or at the end of the session, whichever occurs later.
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Conference Report (H.R. Conf. Rep. No. 264, 101st Cong., 1st Sess.
[1987])

CLEAN COAL TECHNOLOGY

Amendment No. 112:  Reported in technical disagreement.  The managers on
the part of the House will offer a motion to recede and concur in the amendment of
he Senate which adds the word “replacing” to the definition of clean coal technology.
The managers agree that the inclusion of “replacing” for clean coal IV and V is
intended to cover the complete replacement of an existing facility if because of design
or site specific limitations, repowering or retrofitting of the plant is not a desirable
option.

Amendment No,. 113:  Appropriates $450,000,000 for fiscal year 1990 for clean
coal technology instead of $500,000,000 as proposed by the House and $325,000,000
as proposed by he Senate.  This appropriation along with $125,000,000 provided for
fiscal year 1991 in Amendment 114 fully funds the third round of clean coal
technology projects.  The managers agree that additional manpower is required,
particularly at the Department’s Energy Technology Centers, in order to manage
adequately the increased workload from the accumulation of active clean coal
technology projects and the inclusion of additional procurements in this bill.
Although a legislative floor is not included, the managers agree that at least eighty
personnel will be required in addition to the approximately thirty FTE’s now
included in the fossil energy research and development appropriation.  The managers
agree further that funds from the fossil energy research and development appropri-
ation should not be used to pay the cost of more than the equivalent FTE’s paid under
that account in fiscal year 1989.

Amendment No. 114:  Reported in technical disagreement.  The managers on
the part of the House will offer a motion to recede and concur in the amendment of
the Senate with an amendment as follows:

In lieu of the matter stricken and inserted by said amendment, insert:  and shall
remain available until expended, and $125,0000,000

The managers on the part of the Senate will move to concur in the amendment
of the House to the amendment of the Senate.  The amendment provides $125,000,000
in fiscal year 1991 for the third clean coal technology procurement instead of
$75,000,000 as proposed by the House and $100,000,000 as proposed by the Senate.

Amendment No 115:  Deletes Senate proposed appropriation of $150,000,000
for fiscal year 1992 for clean coal technology.  The House proposed no such
appropriation.

Amendment No. 116:  Restores House language stricken by the Senate which
prohibits the use of supplemental, backup, or contingent project selections in clean
coal technology procurements.

Amendment No. 117:  Restores the word “further” stricken by the Senate.

Public Law 101-164

Public Law 101-164, 103 Stat. 1069 (1989)

CLEAN COAL TECHNOLOGY

The second paragraph under this head contained in the Act making appropri-
ations for the Department of the Interior and Related Agencies for the fiscal year
ending September 30, 1990, is amended by striking “$450,000,000” and  inserting
“$419,000,000” and by striking “$125,000,000” and inserting “$156,000,000”.

Conference Report (H.R. Conf. Rep. No. 315, 101st Cong., 1st  Sess.
[1989])

The managers have agreed to reduce the funds appropriated by the Energy and
Water Development Appropriations Act for Fiscal Year 1990 (Public Law 101-101)
for the “Nuclear Waste Disposal Fund” by $46,000,000.  This reduction will make
funds available for the drug prevention effort.

The managers have agreed to reductions to the Interior and Related Agencies
Appropriations Act for Fiscal Year 1990 (Public Law 101-121) in order to accom-
modate additional drug related appropriations.

The reductions are in three areas.  The new budget authority for Clean Coal
Technology of $450,000,000 for fiscal year 1990 is reduced by $31,000,000 with this
same amount added to the advance appropriation for fiscal year 1991.  With this
change the new amount for fiscal year 1990 is $419,000,000 while fiscal year 1991
increases to $156,000,000.  The second area of change is the imposition of an outlay
ceiling on Strategic Petroleum Reserve oil acquisition.  Outlays will be reduced from
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an estimated $169,945,000 to $147,125,000 and will decrease the fill rate from
approximately 50,000 barrels per day to approximately 46,000 or 47,000 barrels per
day.  The third reduction relates to the Pennsylvania Avenue Development Corpo-
ration.  The borrowing authority is reduced from $5,000,000 to $100,000.

The conference agreement includes bill language reducing the amount of funds
transferred from trust funds to the Health Care Financing Administration Program
Management account by $32,000,000 from $1,917,172,000 to $18,851,712,000.
This reduction, along with the outlays reserved from the regular 1990 Labor, Health
and Human Services, and Education appropriations bill, will be sufficient to support
the Subcommittee’s share of the cost of anti-drug abuse funding.  The conferees
intend that the reduction in trust fund transfers be associated with activities to
implement catastrophic health insurance, where funding needs may be diminished.

Public Law 101-302

Public Law 101-302, 104 Stat. 213 (1990)

CLEAN COAL TECHNOLOGY

Funds previously appropriated under this head for clean coal technology
solicitations to be issued no later than June 1, 1990, and no later than September
1, 1991, respectively, shall not be obligated until September 1, 1991: Provided,
That the aforementioned solicitations shall not be conducted prior to the ability to
obligate these funds: Provided further, That pursuant to section 202(b) of the
Balanced Budget and Emergency Deficit Control Reaffirmation Act of 1987, this
action is a necessary (but secondary) result of a significant policy change: Provid-
ed further, That for the clean coal solicitations identified herein, provisions
included for the repayment of government contributions to individual projects
shall be identical to those included in the Program Opportunity Notice (PON) for
Clean Coal Technology III (CCT-III) Demonstration Projects (solicitation num-
ber DE-PSO1-89 FE 61825), issued by the Department of Energy on May 1,
1989.

Conference Report (H.R. Conf. Rep. No. 493, 101st Cong., 2nd Sess.
[1990])

CLEAN COAL TECHNOLOGY

Amendment No. 89.  Reported in technical disagreement.  The managers on the
part of the House will offer a motion to recede and concur in the amendment of the
senate with an amendment as follows:

In lieu of the matter proposed by said amendment insert:

DEPARTMENT OF ENERGY

CLEAN COAL TECHNOLOGY

Funds previously appropriated under this head for clean coal technology
solicitations to be issued no later than June 1, 1990, and no later than September 1,
1991, respectively, shall not be obligated until September 1, 1991:  Provided, That
the aforementioned solicitations shall not be conducted prior to the ability to
obligate these funds:  Provided further, That pursuant to section 202 (b) of the
Balanced Budget and Emergency Deficit Control reaffirmation /Act of 1987 this
action is a necessary (but secondary) result of a significant policy change: Provided
further, That for the clean coal solicitations identified herein, provisions included
for the repayment of government contributions to individual projects shall be
identical to those included in the Program Opportunity Notice (PON) for Clean Coal
Technology III (CCT-III) Demonstration Projects (solicitation number DE-PS01-89
FE 61825), issued by the Department of Energy on May 1, 1989.

The managers on the part of the Senate will move to concur in the amendment
of the House to the amendment of the Senate.

The amendment delays the fourth and fifth clean coal technology solicitations
as proposed by the Senate and specifies that, when issued, these solicitations must use
repayment provisions used successfully in the third solicitation.  This provision was
included in the House introduced bill (H.R. 4828) and modifies a Senate amendment
to the original Dire Emergency Supplemental.

The managers agree that changes to the clean air bill, proposed by a House
authorizing committee, that would modify the clean coal technology program must
be resolved before a reasonable solicitation can be issued.  The proposed delay will
allow such resolution.



A-16     Program Update 1999

The managers have added language to ensure that provisions dealing with the
repayment of government provided funds will remain the same as the third round of
procurements.  These provisions were developed over a four year period based on
experience of previous procurements and negotiations, and input from industrial
participants, Congress, and the managers of the program. They appear to be working
well.

Based on the long-term experience, and the clear fact that implementation of this
type of technology will become even more important with passage of clean air
legislation, the managers reject proposals put forth by the Department of Energy to
increase rates substantially.  Such proposals, while they might increase the recovery
of government-provided funds over periods of up to 20 years, might also act as a
deterrent to industrial participation in the program, which is already over 50 percent
cost-shared by industry.  The purpose of the program is to accelerate the introduction
of clean uses of coal in a more efficient manner in compliance with stringent new air
quality standards, not the provision of investment returns to the Government at the
expense of nascent markets.

Public Law 101-512

Public Law 101-512, 104 Stat. 1915 (1990)

CLEAN COAL TECHNOLOGY

The first paragraph under this head in Public Law 101-121 is amended by
striking “$600,000,000 shall be made available on October 1, 1990, and shall remain
available until expended, and $600,000,000 shall be made available on October 1,
1991, and shall remain available until expended” and inserting “$600,000,000 shall
be made available as follows: $35,000,000 on September 1, 1991, $315,000,000 on
October 1, 1991, and $250,000,000 on October 1, 1992, all such sums to remain
available until expended for use in conjunction with a separate general request for
proposals, and $600,000,000 shall be made available as follows: $150,000,000 on
October 1, 1991, $225,000,000 on October 1, 1992, and $225,000,000 on October
1, 1993, all such sums to remain available until expended for use in conjunction with
a separate general request for proposals”: Provided, That these actions are taken

pursuant to section 202(b)(1) of Public Law 100-119 (2 U.S.C. 909): Provided
further, That a fourth general request for proposals shall be issued not later than
February 1, 1991, and a fifth general request for proposals shall be issued not later
than March 1, 1992: Provided further, That project proposals resulting from such
solicitations shall be selected not later than eight months after the date of the general
request for proposals: Provided further, That for clean coal solicitations required
herein, provisions included for the repayment of government contributions to
individual projects shall be identical to those included in the Program Opportunity
Notice (PON) for Clean Coal Technology III (CCT-III) Demonstration Projects
(solicitation number DE-PS01-89 FE 61825), issued by the Department of Energy on
May 1, 1989: Provided further, That funds provided under this head in this or any
other appropriations Act shall be expended only in accordance with the provisions
governing the use of such funds contained under this head in this or any other
appropriations Act.

With regard to funds made available under this head in this and previous
appropriations Acts, unobligated balances excess to the needs of the procurement for
which they originally were made available may be applied to other procurements for
use on projects for which cooperative agreements are in place, within the limitations
and proportions of Government financing increases  currently allowed by law:
Provided, That the Department of Energy, for a period of up to five (5) years after
completion of the operations phase of a cooperative agreement may provide appro-
priate protections, including exemptions from subchapter II of chapter 5 of title 5,
United States Code, against the dissemination of information that results from
demonstration activities conducted under the Clean Coal Technology Program and
that would be a trade secret or commercial or financial information that is privileged
or confidential if the information had been obtained from and first produced by a non-
Federal party participating in a Clean Coal Technology project: Provided further,
That, in addition to the full-time permanent Federal employees specified in section
303 of Public Law 97-257, as amended, no less than 90 full-time Federal employees
shall be assigned to the Assistant Secretary for Fossil Energy for carrying out the
programs under this head using funds available under this head in this and any other
appropriations Act and of which 35 shall be for PETC and 30 shall be for METC:
Provided further, That reports on projects selected by the Secretary of Energy
pursuant to authority granted under this heading which are received by the Speaker
of the House of Representatives and the President of the Senate less than 30 legislative
days prior to the end of the second session of the 101st Congress shall be deemed to
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have met the criteria in the third proviso of the fourth paragraph under the heading
“Administrative provisions, Department of Energy” in the Department of the Interior
and Related Agencies Appropriations Act, 1986, as contained in Public Law 99-190,
upon expiration of 30 calendar days from receipt of the report by the Speaker of the
House of Representatives and the President of the Senate or at the end of the session,
whichever occurs later.

Conference Report (H.R. Conf. Rep. No. 971, 101st Cong., 2nd Sess.
[1990])

CLEAN COAL TECHNOLOGY

Amendment No. 142:  Provides $35,000,000 for clean coal technology on
September 1, 1991 as proposed by the House instead of $100,000,000 as proposed by
the Senate.  This amendment and Amendment No. 143 shift the availability of
$65,000,000 from fiscal year 1991 to fiscal year 1992.

Amendment No. 143:  Provides $315,000,000 for clean coal technology on
October 1, 1991 as proposed by the House instead of $250,000,000 as proposed by
the Senate.  This amendment and Amendment No. 142 shift the availability of
$65,000,000 from fiscal year 1991 to fiscal year 1992.

Amendment No. 144:  Provides dates for two solicitations for clean coal
technology as proposed by the Senate.  The date for CCT-IV is amended to February
1, 1991 from January 1, 1991.  The date for CCT-V is not changed from the Senate
date of March 1, 1992.

The managers have agreed to a February 1, 1991 date for the next solicitation
to enable the Department to publish a draft solicitation for comment by interested
parties.  It is expected that there will be changes to evaluation criteria and other
factors that make it imperative that potential proposers have an opportunity to
comment on the content of the solicitation.

The managers urge the Department to include potential benefits to remote,
import-dependent sites as a program policy factor in evaluating proposals.  The
Department should also consider projects which can provide multiple fuel resource
options for regions which are more than seventy-five percent dependent on one fuel
form for total energy requirements.

Amendment No. 145:  Requires selection of projects within eight months of the
requests for proposals required by Amendment No. 144 as proposed by the Senate.
The House had no such provision.

Amendment No. 146:  Requires repayment of government contributions to projects
under conditions identical to the most recent clean coal solicitation as proposed by the
Senate.  The House had no such provision.

Amendment No. 147:  Provides that funds for clean coal technology may be
expended only under conditions contained in appropriations Acts.  The Senate
language had prohibited geographic restrictions on the expenditure of funds.  The
House had no such provision.  The managers direct that no preferential consideration
be given to any project referenced explicitly or implicitly in other legislation.

The managers agree to delete bill language dealing with geographic restrictions
based on such restrictions being deleted from clean air legislation.

Amendment No. 148:  Earmarks employees to two fossil energy technology
centers as proposed by the Senate.  The House had no such provision.  The managers
agree that the earmarks for PETC and METC are minimum levels and may be
increased as necessary.

The managers agree that no more than the current 30 full-time equivalent
positions from fossil energy research and development may be used in the clean coal
program in fiscal year 1991.

Public Law 102-154

Public Law 102-154, 105 Stat. 990 (1991)

CLEAN COAL TECHNOLOGY

The first paragraph under this head in Public Law 101-512 is amended by
striking the phrase “$150,000,000 on October 1, 1991, $225,000,000 on October 1,
1992” and inserting “$100,000,000 on October 1, 1991, $275,000,000 on October
1, 1992”.

 Notwithstanding the issuance date for the fifth general request for proposals
under this head in Public Law 101-512, such request for proposals shall be issued not
later than July 6, 1992, and notwithstanding the proviso under this head in Public
Law 101-512 regarding the time interval for selection of proposals resulting from
such solicitation, project proposals resulting from the fifth general request for
proposals shall be selected not later than ten months after the issuance date of the fifth
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general request for proposals: Provided, That hereafter the fifth general request for
proposals shall be subject to all provisos contained under this head in previous
appropriations Acts unless amended by this Act.

 Notwithstanding the provisos under this head in previous appropriations Acts,
projects selected pursuant to the fifth general request for proposals shall advance
significantly the efficiency and environmental performance of coal-using technolo-
gies and be applicable to either new or existing facilities: Provided, That budget
periods may be used in lieu of design, construction, and operating phases for cost-
sharing calculations: Provided further, That the Secretary shall not finance more
than 50 per centum of the total costs of any budget period: Provided further, That
project specific development activities for process performance definition, compo-
nent design verification, materials selection, and evaluation of alternative designs
may be funded on a cost-shared basis up to a limit of 10 per centum of the
Government’s share of project cost: Provided further, That development activities
eligible for cost-sharing may include limited modifications to existing facilities for
project related testing but do not include construction of new facilities.

With regard to funds made available under this head in this and previous
appropriations Acts, unobligated balances excess to the needs of the procurement for
which they originally were made available may be applied to other procurements for
use on projects for which cooperative agreements are in place, within the limitations
and proportions of Government financing increases currently allowed by law:
Provided, That hereafter, the Department of Energy, for a period of up to five years
after completion of the operations phase of a  cooperative agreement may provide
appropriate protections, including exemptions from subchapter II of chapter 5 of title
5, United States Code, against the dissemination of information that results from
demonstration activities conducted under the Clean Coal Technology Program and
that would be a trade secret or commercial or financial information that is privileged
or confidential if the information had been obtained from and first produced by a non-
Federal party participating in a Clean Coal Technology project: Provided further,
That hereafter, in addition to the full-time permanent Federal employees specified in
section 303 of Public Law 97-257, as amended, no less than 90 full-time Federal
employees shall be assigned to the Assistant Secretary for Fossil Energy for carrying
out the programs under this head using funds available under this head in this and
any other appropriations Act and of which not less than 35 shall be for PETC and not
less than 30 shall be for METC: Provided further, That hereafter reports on projects
selected by the Secretary of Energy pursuant to authority granted under this heading

which are received by the Speaker of the House of Representatives and the President
of the Senate less than 30 legislative days prior to the end of each session of Congress
shall be deemed to have met the criteria in the third proviso of the fourth paragraph
under the heading “Administrative provisions, Department of Energy” in the
Department of the Interior and Related Agencies Appropriations Act, 1986, as
contained in Public Law 99-190, upon expiration of 30 calendar days from receipt
of the report by the Speaker of the House of Representatives and the President of the
Senate or at the end of the session, whichever occurs later.

Conference Report (H.R. Conf. Rep. No. 256, 102nd Cong., 1st Sess.
[1991])

CLEAN COAL TECHNOLOGY

Amendment No. 165:  Reported in technical disagreement.  The managers on
the part of the House will offer a motion to recede and concur in the amendment of
the Senate with an amendment as follows:

In lieu of the matter stricken and inserted by said amendment insert:
Notwithstanding the issuance date for the fifth general request for proposals

under this head in Public Law 101-512, such request for proposals shall be issued
not later than July 6, 1992, and notwithstanding the proviso under this head in Public
Law 101-512 regarding the time interval for selection of proposals resulting from
such solicitation, project proposals resulting from the fifth general request for
proposals shall be selected not later than ten months after the issuance date of the
fifth general request for proposals: Provided, That hereafter the fifth general request
for proposals

The managers on the part of the Senate will move to concur in the amendment
of the House to the amendment of the Senate.

The amendment changes the issuance date for the fifth general request for
proposals to July 6, 1992 instead of March 1, 1992 as proposed by the House and
August 10, 1992 as proposed by the Senate and the allowable length of time from
issuance of the request for proposals to selection of projects to ten months.  The
amendment also deletes Senate proposed bill language pertaining to a sixth general
request for proposals as discussed below.

The managers agree that the additional two months in the procurement process
for the fifth round of proposals should include an additional month to allow for the
preparation of proposals by the private sector, and up to an additional month for
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Department of Energy review and evaluation of proposals when compared to the
process for the fourth round.

The managers have agreed to delete bill language regarding a sixth round of
proposals, but agree that funding will be provided for a sixth round based on
unobligated and unneeded amounts that may become available from the first five
rounds.  The report from the Secretary on available funds, which was originally in
the Senate amendment, is still a requirement and such report should be submitted to
the House and Senate Committees on Appropriations not later than May 1, 1994.
Based on that report, the funding, dates and conditions for the sixth round will be
included in the fiscal year 1995 appropriation.

The managers expect that the fifth solicitation will be conducted under the same
general types of criteria as the fourth solicitation principally modified only (1) to
include the wider range of eligible technologies or applications; (2) to adjust
technical criteria to consider allowable development activities, to strengthen criteria
for non-utility demonstrations, and to adjust commercial performance criteria for
additional facilities and technologies with regard to aspects of general energy
efficiency and environmental performance; and (3) to clarify and strengthen cost and
finance criteria particularly with regard to development activities.

Amendment No. 166:  Restores House language deleted by the Senate which
refers to a fifth general request for proposals.  The Senate proposed language dealing
with both a fifth and a sixth round.

Amendment No. 167:  Reported in technical disagreement.  The managers on
the part of the House will offer a motion to recede and concur in the amendment of
the Senate which directs the Secretary of Energy to reobligate up to $44,000,000 from
the fourth round of Clean Coal Technology proposals to a proposal ranked highest
in its specific technology category by the Source Evaluation Board if other than the
highest ranking project in that category was selected originally by the Secretary, and
if such funds become unobligated and are sufficient to fund such projects.  This
amendment would earmark such funds, if they become available, to a specific project
not chosen in the Department of Energy selection process for the fourth round of
Clean Coal Technology.

Amendment No. 168:  Technical amendment which deletes House proposed
punctuation and numbering as proposed by the Senate.

Amendment No. 169:  Deletes House proposed language which made unobligat-
ed funds available for procurements for which requests for proposals have not been
issued.

Amendment No. 170:  Reported in technical disagreement.  The managers on the
part of the House will offer a motion to recede and concur in the amendment of the Senate
which adds “not less than” to employment floor language for PETC as proposed by
the Senate.  The House had no such language.

Amendment No. 171:  Reported in technical disagreement.  The managers on
the part of the House will offer a motion to recede and concur in the amendment of
the Senate which adds “not less than” to employment floor language for METC as
proposed by the Senate.  The House had no such language.

Public Law 102-381

Public Law 102-381, 106 Stat. 1374 (1992)

CLEAN COAL TECHNOLOGY

The first paragraph under this head in Public Law 101-512, as amended, is
further amended by striking the phrase “and $250,000,000 on October 1, 1992” and
inserting “$150,000,000 on October 1, 1993, and $100,000,000 on October 1, 1994”
and by striking the phrase “$275,000,000 on October 1, 1992, and $225,000,000 on
October 1, 1993” and inserting “$250,000,000 on October 1, 1993, and $250,000,000
on October 1, 1994”.
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Public Law 103-138

Public Law 103-138, 107 Stat. 1379 (1993)

CLEAN COAL TECHNOLOGY

The first paragraph under this head in Public Law 101-512, as amended, is further
amended by striking the phrase “$150,000,000 on October 1, 1993, and $100,000,000 on
October 1, 1994” and inserting “$100,000,000 on October 1, 1993, $100,000,000 on
October 1, 1994, and $50,000,000 on October 1, 1995” and by striking the phrase
“$250,000,000 on October 1, 1993, and  $250,000,000 on October 1, 1994” and inserting
“$125,000,000 on October 1, 1993, $275,000,000 on October 1, 1994, and $100,000,000 on
October 1, 1995”.

Public Law 103-332

Public Law 103-332, 108 Stat. 2499 (1994)

CLEAN COAL TECHNOLOGY

     The first paragraph under this head in Public Law 101-512, as amended, is further
amended by striking the phrase “$100,000,000 on October 1, 1994, and $50,000,000 on
October 1, 1995” and inserting “$18,000,000 on October 1, 1994, $100,000,000 on October
1, 1995, and $32,000,000 on October 1, 1996”; and by striking the phrase “$275,000,000
on October 1, 1994, and $100,000,000 on October 1, 1995” and inserting “$19,121,000
on October 1, 1994, $100,000,000 on October 1, 1995, and $255,879,000 on October 1,
1996”: Provided, That not to exceed $18,000,000 available in fiscal year 1995 may be used
for administrative oversight of the Clean Coal Technology program.

Public Law 104-6

Public Law 104-6, 109 Stat. 73 (1995)

CLEAN COAL TECHNOLOGY
(RESCISSION)

   Of the funds made available under this heading for obligation in fiscal year 1996,
$50,000,000 are rescinded and of the funds made available under this heading for
obligation in fiscal year 1997, $150,000,000 are rescinded: Provided, That funds made
available in previous appropriations Acts shall be available for any ongoing project
regardless of the separate request for proposal under which the project was selected.

Public Law 104-134
Conference Report (H.R. Conf. Rep. No. 402, 104th Cong.,  1st  Sess.
[1995])

The managers do not object to the use of up to $18,000,000 in clean coal
technology program funds for administration of the clean coal program.
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Public Law 104-208

Public Law 104-208, 110 Stat. 3009 (1999)

CLEAN COAL TECHNOLOGY

(RESCISSION)

Of the funds made available under this heading for obligation in fiscal year 1997
or prior years, $123,000,000 are rescinded: Provided, That funds made available in
previous appropriations Acts shall be available for any ongoing project regardless of
the separate request for proposal under which the project was selected.

Conference Report (H.R. Conf. Rep. No. 863, 104th Cong., 2nd  Sess.,
[1996])

CLEAN COAL TECHNOLOGY

(RESCISSION)

Of the funds made available under this heading for obligation in fiscal year 1997
or prior years, $123,000,000 are rescinded: Provided, That funds made available in
previous appropriations Acts shall be available for any ongoing project regardless of
the separate request for proposal under which the project was selected.

Senate Report (S. Rep. No. 319, 104th Cong., 2nd  Sess. [1996])

The Committee does not object to the use of up to $16,000,000 in available funds
for administration of the clean coal program in fiscal year 1997.

House Report (H.R. Rep. No. 625, 104th Cong., 2nd Sess. [1996])

The Committee does not object to the use of up to $16,000,000 in available funds
for administration of the clean coal program in fiscal year 1997.

Public Law 105-18

Public Law 105-18, 111 Stat. 158 (1997)

CLEAN COAL TECHNOLOGY

(RESCISSION)

Of the funds made available under this heading for obligation in fiscal year 1997
or prior years, $17,000,000 are rescinded:  Provided, That funds made available in
previous appropriations Acts shall be available for any ongoing project regardless of
the separate request for proposal under which the project was selected.

Public Law 105-83

Public Law 105-83, 111 Stat. 37 (1997)

Of the funds made available under this heading for obligation in fiscal year 1997
or prior years, $101,000,000 are rescinded:  Provided, That funds made available in
previous appropriations Acts shall be available for any ongoing project regardless of
the separate request for proposal under which the project was selected.
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Public Law 105-277

Public Law 105-277, 112 Stat. 2681 (1998)

CLEAN COAL TECHNOLOGY

(DEFERRAL)

     Of the funds made available under this heading for obligation in prior years,
$10,000,000 of such funds shall not be available until October 1, 1999; $15,000,000
shall not be available until October 1, 2000; and $15,000,000 shall not be available
until October 1, 2001: Provided, That funds made available in previous appropria-
tions Acts shall be available for any ongoing project regardless of the separate
request for proposal under which the project was selected.

Conference Report (H.R. Conf. Rep. No. 825, 105th Cong. 2nd Sess.
[1998])

CLEAN COAL TECHNOLOGY

The conference agreement provides for the deferral of $40,000,000 in previ-
ously appropriated funds for the clean coal technology program as proposed by
the Senate. The House did not propose to defer funding. The Committees agree
that $14,900,000 may be used for administration of the clean coal technology
program.

Public Law 106-113

Public Law 106-113, ___ Stat. ___ (1999)

CLEAN COAL TECHNOLOGY

(DEFERRAL)

Of the funds made available under this heading for obligation in prior years,
$156,000,000 shall not be available until October 1, 2000: Provided, That funds
made available in previous appropriations Acts shall be available for any ongoing
project regardless of the separate request for proposal under which the project was
selected.

Conference Report (H.R. Rep. No. 406, 106th Cong., 1st Sess. [1999])

CLEAN COAL TECHNOLOGY

(DEFERRAL)

The conference agreement provides for the deferral of $156,000,000 in previous-
ly appropriated funds for the clean coal technology program as proposed by the Senate
instead of a deferral of $256,000,000 as proposed by the House.  The managers agree
that up to $14,400,00 may be used for program direction.



Program Update 1999     B-1

Appendix B: Program History

Solicitation History
The objective of the CCT-I solicitation, issued

February 17, 1986, was to seek cost-shared projects to
demonstrate the feasibility of clean coal technologies
for commercial applications.  The Program Opportu-
nity Notice (PON) elicited 51 proposals.  Nine
projects were selected and 14 projects were placed on
a list of alternatives in the event negotiations on the
original 9 projects were unsuccessful; 8 alternate
projects were eventually selected as replacement
projects.  Projects were selected from the list of
alternates on three separate occasions.

The CCT-II PON, issued February 22, 1988,
solicited cost-shared, innovative clean coal technolo-
gy projects to demonstrate technologies that were
capable of being commercialized in the 1990s, more
cost-effective than current technologies, and capable
of achieving significant reductions in SO2 and/or NOx

emissions from existing coal-burning facilities,
particularly those that contribute to transboundary air
pollution.  The CCT-II PON was the first solicitation
implementing the recommendations of the U.S. and
Canadian Special Envoys’ report on acid rain.  DOE
received 55 proposals and selected 16 as best further-
ing the goals and objectives of the PON (no alternates
were selected).

The objective of the CCT-III PON, issued May 1,
1989, was to solicit cost-shared clean coal technology
projects to demonstrate innovative, energy-efficient

technologies capable of being commercialized in the
1990s.  These technologies were to be capable of (1)
achieving significant reductions in emissions of SO2

and/or NOx from existing facilities to minimize
environmental impacts, such as transboundary and
interstate air pollution; and/or (2) providing for
future energy needs in an environmentally acceptable
manner.  DOE received 48 proposals and selected 13
projects as best furthering the goals and objectives of
the PON.

The CCT-IV PON, issued January 17, 1991,
solicited proposals to conduct cost-shared clean coal
technology projects to demonstrate innovative,
energy-efficient, economically competitive technolo-
gies.  These technologies were to be capable of (1)
retrofitting, repowering, or replacing existing facili-
ties while achieving significant reductions in the
emissions of SO2, NOx, or both, and/or (2) providing
for future energy needs in an environmentally accept-
able manner.  A total of 33 proposals were submitted
in response to the PON.  Nine projects were selected.

The objective of the CCT-V PON, issued July 6,
1992, was to solicit proposals to conduct cost-shared
demonstration projects that significantly advance the
efficiency and environmental performance of coal-
using technologies and are applicable to either new
or existing facilities.  In response to the solicitation,
DOE received proposals for 24 projects and selected
5 projects.

Selection and Negotiation
History

The following is a history of the selection and
negotiations for the CCT Program Projects.  Data are
provided through September 1999.

July 1986
Nine projects were selected under CCT-I (14 alter-
nate projects selected to replace any selected projects
if negotiations were unsuccessful).

March 1987
DOE signed cooperative agreements with two CCT-I
participants, Coal Tech Corporation (Advanced
Cyclone Combustor with Internal Sulfur, Nitrogen,
and Ash Control) and The Ohio Power Company
(Tidd PFBC Demonstration Project).

June 1987
DOE signed a cooperative agreement with CCT-I
participant, The Babcock & Wilcox Company (now
McDermott Technology, Inc.) LIMB Demonstration
Project Extension and Coolside Demonstration.
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July 1987
DOE signed a cooperative agreement with CCT-I
participant, Energy and Environmental Research
Corporation (Enhancing the Use of Coals by Gas
Reburning and Sorbent Injection).

September 1987
General Electric Company withdrew its proposal
(Integrated Coal Gasification Steam Injection Gas
Turbine Demonstration Plants with Hot Gas
Cleanup).

October 1987
Weirton Steel Corporation withdrew its proposal,
Direct Iron Ore Reduction to Replace Coke Oven/Blast
Furnace for Steelmaking, from further
consideration.

Four more CCT-I projects were selected: Colorado-Ute
Electric Association, Inc. (Nucla CFB Demonstration
Project); TRW, Inc. (Advanced Slagging Coal
Combustor Utility Demonstration Project); Minnesota
Department of Natural Resources (COREX Ironmaking
Demonstration Project); and Foster Wheeler Power
Systems, Inc. (Clean Energy IGCC Demonstration
Project).

December 1987
DOE signed cooperative agreements with two more
CCT-I participants, Ohio Ontario Clean Fuels, Inc.,
(Prototype Commercial Coal/Oil Coprocessing Project)
and Energy International, Inc. (Underground Coal
Gasification Demonstration Project).

January 1988
DOE signed a cooperative agreement with The M.W.
Kellogg Company and Bechtel Development Company
for a CCT-I project, The Appalachian IGCC Demon-
stration Project.

September 1988
Sixteen projects were selected under CCT-II.

November 1988
DOE signed a cooperative agreement with CCT-I
participant, TRW, Inc. (Advanced Slagging Coal
Combustor Utility Demonstration Project).

December 1988
Negotiations were terminated with Minnesota
Department of Natural Resources (COREX Ironmaking
Demonstration Project) under CCT-I.

DOE selected three more CCT-I projects: ABB
Combustion Engineering, Inc. and CQ Inc. (Develop-
ment of the Coal Quality Expert™); Western Energy
Company (formerly Rosebud SynCoal Partnership,
now Western SynCoal LLC; Advanced Coal Conver-
sion Process Demonstration); and United Coal
Company (Coal Waste Recovery Advanced Technol-
ogy Demonstration).

June 1989
The City of Tallahassee CCT-I project, ACFB Repow-
ering, was selected from the alternate list.

The M.W. Kellogg Company and Bechtel Develop-
ment Company withdrew their CCT-I project, Clean
Energy IGCC Demonstration Project.

September 1989
United Coal Company withdrew its CCT-I project, Coal
Waste Recovery Advanced Technology
Demonstration.

November 1989
DOE signed a cooperative agreement with CCT-II
participant, Bethlehem Steel Corporation (Innovative
Coke Oven Gas Cleaning System for Retrofit
Applications).

Combustion Engineering, Inc., (CCT-II) withdrew its
Postcombustion Sorbent Injection Demonstration
Project.

December 1989
Thirteen projects were selected under CCT-III.

DOE signed cooperative agreements with five CCT-
II participants:  ABB Combustion Engineering, Inc.
(SNOX™ Flue Gas Cleaning Demonstration Project);
The Babcock & Wilcox Company (SOx-NOx-Rox Box™
Flue Gas Cleanup Demonstration Project); Passama-
quoddy Tribe (Cement Kiln Flue Gas Recovery
Scrubber); Pure Air on the Lake, L.P. (Advanced Flue
Gas Desulfurization Demonstration Project); and
Southern Company Services, Inc. (Demonstration of
Advanced Combustion Techniques for a Wall-Fired
Boiler).

Energy International, Inc., withdrew its CCT-I project,
Underground Coal Gasification Demonstration Project.
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February 1990
Foster Wheeler Power Systems, Inc., withdrew its
CCT-I proposal, Clean Energy IGCC Demonstration
Project.

April 1990
DOE signed cooperative agreements with three CCT-
II participants:  The Appalachian Power Company
(PFBC Utility Demonstration Project); The Babcock &
Wilcox Company (Demonstration of Coal Reburning
for Cyclone Boiler NOx Control); and Southern
Company Services, Inc. (Demonstration of Innovative
Applications of Technology for the CT-121 FGD
Process).

June 1990
DOE signed cooperative agreements with the co-
participants of one CCT-I project, ABB Combustion
Engineering, Inc. and CQ Inc. (Development of the
Coal Quality Expert™), and with two CCT-II
participants: Southern Company Services, Inc.
(Demonstration of Selective Catalytic Reduction
Technology for the Control of NOx Emissions from
High-Sulfur, Coal-Fired Boilers) and TransAlta
Resources Investment Corporation (LNS Burner for
Cyclone-Fired Boilers Demonstration Project).

September 1990
DOE signed cooperative agreements with one CCT-I
participant, Western Energy Company (formerly
Rosebud SynCoal Partnership, now Western SynCoal
LLC); Advanced Coal Conversion Process Demon-
stration); one CCT-II participant, Southern Company
Services, Inc. (180-MWe Demonstration of Advanced
Tangentially-Fired Combustion Techniques for the
Reduction of NOx Emissions from Coal-Fired Boilers);

and one CCT-III participant, ENCOAL Corporation
(ENCOAL® Mild Coal Gasification Project).

Negotiations were terminated with CCT-II participant,
Southwestern Public Service Company (Nichols CFB
Repowering Project).

October 1990
DOE signed cooperative agreements with four CCT-
III participants: AirPol, Inc. (10-MWe Demonstration
of Gas Suspension Absorption); The Babcock &
Wilcox Company (Full-Scale Demonstration of Low-
NOx Cell Burner Retrofit); Bechtel Corporation
(Confined Zone Dispersion Flue Gas Desulfurization
Demonstration); and Energy and Environmental
Research Corporation (Evaluation of Gas Reburning
and Low-NOx Burners on a Wall-Fired Boiler).

November 1990
DOE signed cooperative agreements with one CCT-I
participant, The City of Tallahassee (Arvah B.
Hopkins Circulating Fluidized-Bed Repowering
Project; now JEA and the JEA Large-Scale CFB
Combustion Demonstration Project); one CCT-II
participant, ABB Combustion Engineering, Inc.
(Combustion Engineering IGCC Repowering Project);
and two CCT-III participants, Bethlehem Steel
Corporation (Blast Furnace Granular-Coal Injection
System Demonstration Project) and LIFAC–North
America (LIFAC Sorbent Injection Desulfurization
Demonstration Project).

December 1990
Negotiations terminated with CCT-II participant,
Otisca Industries, Ltd. (Otisca Fuel Demonstration
Project) and CPICOR.

March 1991
DOE signed cooperative agreements with three CCT-
III participants: MK-Ferguson Company (now NOXSO
Corporation (Commercial Demonstration of the
NOXSO SO2/NOx Removal Flue Gas Cleanup System);
Public Service Company of Colorado (Integrated Dry
NOx/SO2 Emissions Control System); and Tampa
Electric Company (formerly Clean Power Cogeneration
Limited Partnership; now Tampa Electric Integrated
Gasification Combined-Cycle Project.

TRW, Inc., withdrew its CCT-I project (Advanced
Slagging Coal Combustion Utility Demonstration
Project).

April 1991
DOE signed a cooperative agreement with CCT-III
participant, Alaska Industrial Development and Export
Authority (Healy Clean Coal Project).

June 1991
DOE withdrew its sponsorship of the Ohio Ontario
Clean Fuels, Inc., CCT-I project, Prototype Commercial
Coal/Oil Coprocessing Plant.

August 1991
DOE signed a cooperative agreement with CCT-III
participant, DMEC-1 Limited Partnership (formerly
Dairyland Power Cooperative; PCFB Demonstration
Project).

TransAlta Resources Investment Corporation
withdrew its CCT-II project, LNS Burner for Cyclone-
Fired Boilers Demonstration Project.
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September 1991
Nine projects were selected under CCT-IV.

Coal Tech Corporation’s CCT-I project, Advanced
Cyclone Combustor with Internal Sulfur, Nitrogen, and
Ash Control, final reports issued and project com-
pleted.

April 1992
Tri-State Generation and Transmission Association,
Inc.’s (formerly Colorado-Ute Electric Association,
Inc.) CCT-I project, Nucla CFB Demonstration Project,
final reports issued and project completed.

June 1992
The City of Tallahassee project (CCT-I) was restruc-
tured and transferred to York County Energy Partners,
L.P. (York County Energy Partners Cogeneration
Project).

July 1992
DOE signed cooperative agreements with two CCT-
IV participants: Tennessee Valley Authority (now
New York State Electric & Gas Corporation; Micron-
ized Coal Reburning Demonstration for NOx Control
on a 175-MWe Wall-Fired Unit), and the Wabash
River Coal Gasification Repowering Project Joint
Venture (Wabash River Coal Gasification Repowering
Project).

August 1992
DOE signed a cooperative agreement with CCT-IV
participant, Sierra Pacific Power Company (Piñon Pine
IGCC Power Project).

Cordero Mining Company withdrew from negotiations
for its CCT-IV project, Cordero Coal-Upgrading
Demonstration Project.

At the participant’s request, Union Carbide Chemicals
and Plastics Company Inc. (CCT-IV) was granted an
extension of one year to the DOE deadline for com-
pleting negotiations of its Demonstration of the Union
Carbide CANSOLVT System at the Alcoa Generating
Corporation Warrick Power Plant.

October 1992
DOE signed cooperative agreements with one CCT-
III participant, Air Products and Chemicals, Inc.
(Commercial-Scale Demonstration of the Liquid Phase
Methanol [LPMEOH™] Process) and with four CCT-
IV participants: Custom Coals International (Self-
Scrubbing Coal™: An Integrated Approach to Clean
Air); New York State Electric & Gas Corporation
(Milliken Clean Coal Technology Demonstration
Project); TAMCO Power Partners (Toms Creek IGCC
Demonstration Project); and ThermoChem, Inc. (Pulse
Combustor Design Qualification Test).

November 1992
The Babcock & Wilcox Company’s (now McDermott
Technology, Inc.) CCT-I project, LIMB Demonstration
Project Extension and Coolside Demonstration, final
reports issued and project completed.

May 1993
Five projects were selected under CCT-V: Four Rivers
Energy Partners, L.P. (Four Rivers Energy Moderniza-
tion Project (formerly Calvert City Advanced Energy
Project, now McIntosh Unit 4B Topped PCFB
Demonstration Project); Duke Energy Corporation
(Camden Clean Energy Demonstration Project);
Centerior Energy Corporation, on behalf of CPICOR™
Management Company L.L.C. (Clean Power from
Integrated Coal/Ore Reduction [CPICOR™]); Arthur
D. Little, Inc. (Clean Coal Combined-Cycle Project;
formerly Demonstration of Coal Diesel Technology at
Easton Utilities; now Clean Coal Diesel Demonstration
Project); and Pennsylvania Electric Company (Warren
Station Externally Fired Combined-Cycle Demonstra-
tion Project).

July 1993
Union Carbide Chemicals and Plastics Company, Inc.,
withdrew its CCT-IV proposal, Demonstration of the
Union Carbide CANSOLVT System at the Alcoa
Generating Corporation Warrick Power Plant.

February 1994
The Passamaquoddy Tribe’s CCT-III project, Cement
Kiln Flue Gas Recovery Scrubber, final reports issued
and project completed.

March 1994
The Babcock & Wilcox Company’s CCT-II project,
Demonstration of Coal Reburning for Cyclone Boiler
NOx Control, final reports issued and project completed.
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June 1994
DOE signed a cooperative agreement with CCT-V
participant, Arthur D. Little, Inc. (Coal Diesel Com-
bined-Cycle Project).

Southern Company Services’ CCT-III project, 180-
MWe Demonstration of Advanced Tangentially-
Fired Combustion Techniques for the Reduction of
NOx Emissions from Coal-Fired Boilers, final reports
issued and project completed.

Bechtel Corporation’s CCT-III project, Confined Zone
Dispersion Flue Gas Desulfurization Demonstration,
final reports issued and project completed.

August 1994
DOE signed cooperative agreements with two CCT-
V participants, Four Rivers Energy Partners, L.P. (Four
Rivers Energy Modernization Project); and Pennsylva-
nia Electric Company (Warren Station Externally-Fired
Combined-Cycle Demonstration Project).

The CCT-III project, Commercial Demonstration of the
NOXSO SO2/NOx Removal Flue Gas Cleanup System,
was relocated and transferred to NOXSO Corporation.

September 1994
The Air Products and Chemicals CCT-III project,
Commercial-Scale Demonstration of the Liquid Phase
Methanol (LPMEOH™) Process, was transferred to
Air Products Liquid Phase Conversion Company, L.P.

December 1994
DOE signed a cooperative agreement with CCT-V
participant, Clean Energy Partners Limited Partnership
(formerly Duke Energy Corporation; Clean Energy
Demonstration Project; now Kentucky Pioneer IGCC
Demonstration Project).

March 1995
TAMCO Power Partner’s CCT-IV project, Toms Creek
IGCC Demonstration Project, was not granted a further
extension and the project was concluded.

April 1995
Bethlehem Steel Corporation’s CCT-II project,
Innovative Coke Oven Gas Cleaning System for
Retrofit Applications, was terminated by mutual
agreement with DOE because coke production was
suspended at the demonstration facility.

June 1995
AirPol, Inc.’s CCT-II project, 10-MWe Demonstration
of Gas Suspension Absorption, final reports issued
and project completed.

September 1995
The Babcock & Wilcox Company’s CCT-II project, SOx-
NOx-Rox Box™ Flue Gas Cleanup Demonstration
Project, final reports issued and project completed.

December 1995
The Tennessee Valley Authority and New York State
Electric & Gas Corporation finalized an agreement to
allow the project, Micronized Coal Reburning Demon-
stration for NOx Control, to be conducted at both
Milliken Station in Lansing, NY and Eastman Kodak
Company in Rochester, NY.

The Babcock & Wilcox Company’s CCT-II project,
Full-Scale Demonstration of Low-NOx Cell Burner
Retrofit, final reports issued and project completed.

The Ohio Power Company’s CCT-I project, Tidd PFBC
Demonstration Project, final reports issued and project
completed.

May 1996
The ABB Combustion Engineering, Inc. CCT-II
project, Combustion Engineering IGCC Repowering
Project, was concluded.

June 1996
Pure Air on the Lake’s CCT-II project, Advanced Flue
Gas Desulfurization Project, final reports issued and
project completed.

August 1996
The Arthur D. Little, Inc., CCT-V project was restruc-
tured and retitled as the Clean Coal Diesel Demonstra-
tion Project.

September 1996
The Appalachia Power Company CCT-II project, PFBC
Utility Demonstration Project, was concluded.
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October 1996
DOE signed a cooperative agreement with CCT-V
participant, CPICOR™ Management Company L.L.C.
(Clean Power from Integrated Coal/Ore Reduction
[CPICOR™]).

November 1996
Southern Company Services’ CCT-II project, Demon-
stration of Selective Catalytic Reduction Technology
for the Control of NOx Emissions from High-Sulfur,
Coal-Fired Boilers, final reports issued and project
completed.

December 1996
ABB Environmental Systems’ CCT-II project, SNOX™
Flue Gas Cleaning Demonstration Project, final reports
issued and project completed.

May 1997
The Pennsylvania Electric Company CCT-V project,
Externally Fired Combined-Cycle Demonstration
Project, was concluded.

September 1997
DOE modified the cooperative agreement for JEA’s
(formerly Jacksonville Electric Authority) CCT-I
project, JEA Large-Scale CFB Combustion Project
(formerly The City of Tallahassee project, then the
York County Energy Partners project).

December 1997
ENCOAL Corporation’s CCT-III project, ENCOAL®

Mild Coal Gasification Project, final reports issued
and project completed.

DOE signed a new cooperative agreement for the
restructured City of Lakeland’s CCT-III project,
McIntosh Unit 4A PCFB Demonstration Project
(formerly the DMEC-1 Limited Partnership project).

January 1998
DOE signed a new cooperative agreement for the
restructured City of Lakeland’s CCT-III project,
McIntosh Unit 4B Topped PCFB Demonstration
Project (formerly the Four Rivers Energy Partners, L.P.
project).

April 1998
LIFAC–North America’s CCT-III project, LIFAC
Sorbent Injection Desulfurization Demonstration
Project, final reports issued and project completed.

June 1998
Southern Company Services’ CCT-II project, Demon-
stration of Innovative Applications of Technology for
the CT-121 FGD Process, final reports issued and
project completed.

The ABB Combustion Engineering, Inc. and CQ Inc.’s
CCT-I project, Development of the Coal Quality
Expert™, final reports issued and project completed.

September 1998
Energy and Environmental Research Corporation’s
CCT-I project, Enhancing the Use of Coals by Gas
Reburning and Sorbent Injection, final reports issued
and project completed.

DOE signed a revised cooperative agreement for the
restructured ThermoChem Inc.’s CCT IV project, Pulse
Combustor Design Qualification test.

October 1998
Energy and Environmental Research Corporation’s
CCT III project, Evaluation of Gas Reburning and
Low-NOx Burners on a Wall-Fired Boiler, final
reports issued and project completed.

September 1999
Energy and Environmental Research Corp.’s CCT-I
project, Enhancing the Use of Coals by Gas Reburning
and Sorbent Injection, final report issued and project
completed.

New York State Electric and Gas Corp.’s CCT-IV
project, Milliken Station Clean Coal Technology
Project, final report issued and project completed.

New York State Electric and Gas Corp.’s CCT-IV
project, Micronized Coal Reburning Demonstration for
NOx Control, final report issued and project com-
pleted.

DOE signed a revised cooperative agreement for
Southern Company Services, Inc.’s CCT-II project,
Demonstration of Advanced Combustion Techniques
for a Wall-Fired Boiler, extending the project.
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that will ensure operational compliance and that
significant technical and environmental data are
collected and disseminated.  Data to be collected
include compliance data to meet federal, state, and
local requirements and performance data to aid in
future commercialization of the technology.

Appendix C:  Environmental Aspects
projects, EAs for 18 projects and EISs for 4 projects
(actions exceed 33 because of project terminations,
withdrawals, and restructuring).

For each project cofunded by DOE under the
CCT Program, the industrial participant is required
to develop an environmental monitoring plan (EMP)

Introduction
The U.S. Department of Energy employs a three-

step process to ensure that the CCT Program and its
projects comply with the procedural requirements of
the National Environmental Policy Act (NEPA), and
the regulations for NEPA compliance promulgated by
the Council on Environmental Quality (CEQ) (40
CFR Parts 1500–1508) and by DOE (10 CFR Part
1021).  This process includes (1) preparation of a
programmatic environmental impact statement
(PEIS) in 1989; (2) preparation of preselection,
project-specific environmental reviews; and (3) prepa-
ration of postselection, site-specific NEPA documen-
tation.  Several types of NEPA documents have been
used in the CCT Program, including memoranda-to-
file (MTF; discontinued as of September 30, 1990),
environmental assessments (EA), and environmental
impact statements (EIS).  The Department of Ener-
gy’s NEPA regulations also provide for categorical
exclusions (CX) for certain classes of actions.

Exhibit C-1 shows the progress made through
September 30, 1999, to complete NEPA reviews of
projects in the CCT Program.  By September 30,
1999, NEPA reviews were completed for 35 of the 40
CCT projects remaining in the program (two NEPA
reviews were completed for one project, Enhancing
the Use of Coals by Gas Reburning and Sorbent
Injection—an MTF was completed for the Hennepin
site and an EA for the Lakeside site).  From 1987
through September 30, 1999, NEPA requirements
were satisfied with a CX for 1 project, MTFs for 17

a Includes an MTF (1988) and an EA (1989)
required for one project

Memoranda-to-file

Environmental assessments

b Includes an EA for a project that was
withdrawn

Exhibit C-1
NEPA Reviews Completed through September 30, 1999

c Includes an EA for a project
that was terminated

Categorical exclusions

Environmental impact statements
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published in full conformance with CEQ and DOE
regulations for NEPA compliance.

Categorical Exclusions

“Subpart D—Typical Classes of Actions” of the
DOE NEPA regulations provides for categorical
exclusions as a class of actions that DOE has deter-
mined do not individually or cumulatively have a
significant effect on the human environment.  Two
projects, Micronized Coal Reburning Demonstration
for NOx Control and Pulse Combustor Design Quali-
fication Test, were covered by a categorical exclu-
sion.

Memoranda-to-File

The MTF was established when DOE’s NEPA
guidelines were first issued in 1980.  The MTF was
intended for circumstances when the expected im-
pacts of the proposed action were clearly insignifi-
cant, yet the action had not been specified as a cate-
gorical exclusion from NEPA documentation.  The
use of the MTF was terminated as of September 30,
1990.  Exhibit C-2 lists the 17 projects for which an
MTF was prepared.

Environmental Assessments

An EA has the following three functions:

1. To provide sufficient evidence and analysis
for determining whether a proposed action
requires preparation of an EIS or a finding of
no significant impact (FONSI);

2. To aid an agency’s compliance with NEPA
when no EIS is necessary, i.e., to provide an
interdisciplinary review of proposed actions,
assess potential impacts, and identify better
alternatives and mitigation measures; and

The Role of NEPA in the CCT
Program

NEPA was initially enacted in 1969 as Public Law
91-190 and is codified at 42 U.S.C. §4321 et seq.  The
applicability of NEPA to the CCT Program is encapsu-
lated in the following provision (Section 102):

[A]ll agencies of the Federal Government shall—. . .
(C) include in every recommendation or report on propos-
als for legislation and other major Federal actions signifi-
cantly affecting the quality of the human environment, a
detailed statement by the responsible official on—
i. the environmental impact of the proposed action,

ii. any adverse environmental effects which cannot be
avoided should the proposal be implemented,

iii. alternatives to the proposed action,
iv. the relationship between local short-term uses of man’s

environment and the maintenance and enhancement of
long-term productivity, and

v. any irreversible and irretrievable commitments of
resources which would be involved in the proposed
action should it be implemented. . . .

(E) study, develop, and describe appropriate alternatives to
recommended courses of action in any proposal which
involves unresolved conflicts concerning alternative uses of
available resources[.]

Through NEPA, Congress created the CEQ,
which has promulgated regulations that ensure
compliance with the act.

Compliance with NEPA
In November 1989, a PEIS was completed for the

CCT Program.  This PEIS addressed issues such as

potential global climatic modification and the ecologi-
cal and socioeconomic impacts of the CCT Program.
The PEIS evaluated the following two alternatives:

• “No action,” which assumed that conventional
coal-fired technologies with conventional flue
gas desulfurization controls would continue to
be used, and

• “Proposed action,” which assumed that
successfully demonstrated clean coal tech-
nologies would undergo widespread commer-
cialization by the year 2010.

In preselection project-specific environmental
reviews, DOE evaluates the environmental aspects of
each proposed demonstration project.  Reviews are
provided to the Source Selection Official for consid-
eration in the project selection process.  The site-
specific environmental, health, safety, and socioeco-
nomic issues associated with each proposed project
are examined during the NEPA review.  As part of
the comprehensive evaluation prior to selecting
projects, the strengths and weaknesses of each pro-
posal are compared with the environmental evalua-
tion criteria.  To the maximum extent possible, the
environmental impacts of each proposed project and
practical mitigating measures are considered.  Also,
a list of necessary permits is prepared, to the extent
known; these are permits that would need to be
obtained in implementing the proposed project.

Upon selection, project participants are required to
prepare and submit additional environmental informa-
tion.  This detailed site- and project-specific information
is used, along with independent information gathered
by DOE, as the basis for site-specific NEPA documents
that are prepared by DOE for each selected project.
These NEPA documents are prepared, considered, and
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3. To facilitate preparation of an EIS when one is
necessary.

An EA’s contents are determined on a case-by-
case basis and depend on the nature of the action.  If
appropriate, a DOE EA also includes any floodplain
or wetlands assessment that has been prepared, and
may include analyses needed for other environmental
determinations.

If an agency determines on the basis of an EA
that it is not necessary to prepare an EIS, a FONSI is
issued.  Council on Environmental Quality regula-
tions describe the FONSI as a document that briefly
presents the reasons why an action will not have a
significant effect on the human environment and for
which an EIS therefore will not be prepared.  The
FONSI includes the EA, or a summary of it, and
notes any other related environmental documents.
The CEQ and DOE regulations also provide for
notification of the public that a FONSI has been
issued.  Also, DOE provides copies of the EA and
FONSI to the public on request.

Exhibit C-3 lists the 18 projects for which an EA
has been prepared.  The exhibit includes EAs for one
project that was subsequently withdrawn from the
program—TransAlta Resources Investment Corpora-
tion’s Low-NOx/SO2 Burner Retrofit for Utility
Cyclone Boilers project—and three that were termi-
nated—ABB Combustion Engineering’s Combustion
Engineering IGCC Repowering Project, Bethlehem
Steel Corporation’s Innovative Coke Oven Gas
Cleaning System for Retrofit Applications, and
Pennsylvania Electric’s Warren Station Externally-
Fired Combined-Cycle Demonstration Project.

Project and Participant Completed

CCT-I

Development of the Coal Quality Expert™ (ABB Combustion Engineering, Inc. and CQ Inc.) 4/27/90
LIMB Demonstration Project Extension and Coolside Demonstration 6/2/87
(McDermott Technology, Inc.)
Advanced Cyclone Combustor with Internal Sulfur, Nitrogen, and Ash Control 3/26/87
(Coal Tech Corporation)
Nucla CFB Demonstration Project (Colorado-Ute Electric Association, Inc.; now Tri-State 4/18/88
Generation and Transmission Association, Inc.)
Enhancing the Use of Coals by Gas Reburning and Sorbent Injection (Hennepin site) 5/9/88
(Energy and Environmental Research Corporation)
Tidd PFBC Demonstration Project (The Ohio Power Company) 3/5/87

CCT-II

SNOX™ Flue Gas Cleaning Demonstration Project (ABB Environmental Systems) 1/31/90
SOx-NOx-Rox Box™ Flue Gas Cleanup Demonstration Project 9/22/89
(The Babcock & Wilcox Company)
Demonstration of Advanced Combustion Techniques for a Wall-Fired Boiler 5/22/89
(Southern Company Services, Inc.)
Demonstration of Selective Catalytic Reduction Technology for the Control of NOx 8/16/89
Emissions from High-Sulfur, Coal-Fired Boilers (Southern Company Services, Inc.)
180-MWe Demonstration of Advanced Tangentially-Fired Combustion Techniques for the 7/21/89
Reduction of NOx Emissions from Coal-Fired Boilers (Southern Company Services, Inc.)

CCT-III

10-MWe Demonstration of Gas Suspension Absorption (AirPol, Inc.) 9/21/90
Full-Scale Demonstration of Low-NOx Cell Burner Retrofit (The Babcock & Wilcox Company) 8/10/90
Confined Zone Dispersion Flue Gas Desulfurization Demonstration (Bechtel Corporation) 9/25/90
Evaluation of Gas Reburning and Low-NOx Burners on a Wall-Fired Boiler (Energy and 9/6/90
Environmental Research Corporation)
LIFAC Sorbent Injection Desulfurization Demonstration Project (LIFAC–North America) 10/2/90
Integrated Dry NOx/SO2 Emissions Control System (Public Service Company of Colorado) 9/27/90

Exhibit C-2
Memoranda-to-File Completed
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Project and Participant Completed

CCT-I

Enhancing the Use of Coals by Gas Reburning and Sorbent Injection (Lakeside site) (Energy and Environmental Research Corporation) 6/25/89
Advanced Coal Conversion Process Demonstration (Western SynCoal LLC) 3/27/91

CCT-II

Combustion Engineering IGCC Repowering Project (ABB Combustion Engineering, Inc.) (project terminated) 3/27/92
Demonstration of Coal Reburning for Cyclone Boiler NOx Control (The Babcock & Wilcox Company) 2/12/91
Innovative Coke Oven Gas Cleaning System for Retrofit Applications (Bethlehem Steel Corporation) (project terminated) 12/22/89

Cement Kiln Flue Gas Recovery Scrubber (Passamaquoddy Tribe) 2/16/90
Advanced Flue Gas Desulfurization Demonstration Project (Pure Air on the Lake, L.P.) 4/16/90
Demonstration of Innovative Applications of Technology for the CT-121 FGD Process (Southern Company Services, Inc.) 8/10/90

Low-NOx/SO2 Burner Retrofit for Utility Cyclone Boilers (TransAlta Resources Investment Corporation) (project withdrawn) 3/21/91

CCT-III

Commercial-Scale Demonstration of the Liquid Phase Methanol (LPMEOH™) Process (Air Products Liquid Phase Conversion Company, L.P.) 6/30/95
Blast Furnace Granular-Coal Injection System Demonstration Project (Bethlehem Steel Corporation) 6/8/93

ENCOAL® Mild Coal Gasification Project (ENCOAL Corporation) 8/1/90
Commercial Demonstration of the NOXSO SO2/NOx Removal Flue Gas Cleanup System (NOXSO Corporation) 6/26/95

CCT-IV

Self-Scrubbing Coal™:  An Integrated Approach to Clean Air (Custom Coals International) 2/14/94
Milliken Clean Coal Technology Demonstration Project (New York State Electric & Gas Corporation) 8/18/93
Warren Station Externally-Fired Combined-Cycle Demonstration Project (Pennsylvania Electric Company) (Warren Station site) (project terminated) 5/18/95

Wabash River Coal Gasification Repowering Project (Wabash River Coal Gasification Repowering Project Joint Venture) 5/28/93

CCT-V

Clean Coal Diesel Demonstration Project (Arthur D. Little, Inc.) 6/2/97

Exhibit C-3
Environmental Assessments Completed
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Project and Participant Completed*

CCT-I

York County Energy Partners Cogeneration Project (York County, PA site) 8/11/95
(York County Energy Partners, L.P.)  (project relocated)

CCT-III

Healy Clean Coal Project (Alaska Industrial Development and Export Authority) 3/10/94
Tampa Electric Integrated Gasification Combined-Cycle Project 8/17/94
(Tampa Electric Company)

CCT-IV

Piñon Pine IGCC Power Project (Sierra Pacific Power Company) 11/8/94

*  Completion is the date DOE issued a record of decision.

Environmental Impact Statements

The primary purpose of an EIS is to serve as an
action-forcing device to ensure that the policies and
goals defined in NEPA are infused into the programs
and actions of the federal government.  An EIS con-
tains a full and fair discussion of all significant envi-
ronmental impacts.  The EIS should inform decision
makers and the public of reasonable alternatives that
would avoid or minimize adverse impacts or enhance
the quality of the human environment.

The CEQ regulations state that an EIS is to be
more than a disclosure document; it is to be used by
federal officials in conjunction with other relevant
material to plan actions and make decisions.  Analy-
sis of alternatives is to encompass those alternatives
to be considered by the ultimate decision maker,
including a complete description of the proposed
action.  In short, the EIS is a means of assessing the
environmental impacts of a proposed DOE action
(rather than justifying decisions already made), prior
to making a decision to proceed with the proposed
action.  Consequently, before a record of decision
(ROD) is issued, DOE may not take any action that
would have an adverse environmental effect or limit
the choice of reasonable alternatives.  As seen in
Exhibit C-4, the EISs for three projects were complet-
ed in 1994.  In 1995, DOE issued a ROD on the EIS
prepared for the York County Energy Partners project
located in York County, Pennsylvania.  However,
because this project has been restructured, a new
NEPA compliance document will be required for the
JEA project site.

NEPA Actions in Progress

Exhibit C-5 lists the status of projects for which
the NEPA process has not yet been completed.

Exhibit C-4
Environmental Impact Statements Completed

Project and Participant Status

CCT-I

JEA Large-Scale CFB Combustion Demonstration Project EIS planned (4/00)

CCT-III

McIntosh Unit 4A PCFB Demonstration Project (Lakeland, City of, Lakeland Electric) EIS planned (10/00)

CCT-V

McIntosh Unit 4B Topped PCFB Demonstration Project (Lakeland, City of, EIS planned (10/00)
Lakeland Electric)

Clean Power from Integrated Coal/Ore Reduction (CPICOR™) (CPICOR™ Management EIS planned (12/00)
Company L.L.C.)
Kentucky Pioneer Energy IGCC Demonstration Project (Kentucky Pioneer Energy, L.L.C.) To be determined

Exhibit C-5
NEPA Reviews in Progress
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With respect to emission of air toxics,
Proposers should consider . . . the particular
elements and compounds [listed in Table 5-1
of the PON, “Specific Air Toxics to be
Monitored”].  Proposers should present any
information known concerning the reduction of
emissions of these toxics by [the proposed]
technology.  Some of the toxics for which the
proposed technology may offer control are
likely unregulated in the target market at
present.  The significance and importance of
the additional control afforded by the proposed
technology for the continued use of coal
should be explained.  An example of this kind
would be one or more particular air toxic
compounds controlled by a technology meant
for use in power generation.

The CCT-V PON also stipulates that information
on air toxics be presented in the environmental infor-
mation required by DOE.  Exhibit C-7 lists the 20
projects that provide for HAPs monitoring.  Eleven of
these projects have completed the HAPs monitoring
requirements.  The objective of the HAPs monitoring
program is to improve the quality of HAPs data being
gathered and to monitor a broader range of plant
configurations and emissions control equipment.

The CCT Program is coordinating with organiza-
tions such as the Electric Power Research Institute
(EPRI) and the Ohio Coal Development Office in
activities focused on HAPs monitoring and analysis.
Further, under the DOE Coal R&D Program, two
reports summarizing the source, distribution, and fate
of HAPs from coal-fired power plants were published
in 1996.  A report released in July 1996, Summary of
Air Toxics Emissions Testing at Sixteen Utility Plants,
provided assessment of HAPs measured in the coal,
across the major pollution control devices, and the
HAPs emitted from the stack.  A second report, A
Comprehensive Assessment of Toxics Emissions from
Coal-Fired Power Plants:  Phase I Results from the

Environmental Monitoring
CCT project participants are required to develop

and implement an EMP that addresses both compli-
ance and supplemental monitoring.  Exhibit C-6 lists
the status of EMPs for all 40 projects in the CCT
Program.  The EMP is intended to ensure collection
and dissemination of the significant technology-,
project-, and site-specific environmental data neces-
sary for evaluation of impacts upon health, safety, and
the environment.  Further, the data are used to char-
acterize and quantify the environmental performance
of the technology in order to evaluate its commercial-
ization and deployment potential.  In addition to
regulatory compliance data, further monitoring is
required to fulfill the following:

• Ensure that emissions, ambient levels of
pollutants, and environmental impacts do not
exceed expectations projected in the NEPA
documents,

• Identify any need for corrective action,

• Verify the implementation of any mitigative
measure that may have been identified in a
mitigation action plan pursuant to the provi-
sions of an EA or EIS, and

• Provide the essential data on the environmen-
tal performance of the technology needed to
evaluate the potential impact of future com-
mercialization, including the ability of the
technology to meet requirements of the Clean
Air Act and the 1990 amendments.

The objective of the CCT Program’s environmental
monitoring efforts is to ensure that, when commercially

available, clean coal technologies will be capable of
responding fully to air toxics regulations that emerge
from the CAAA, and to the maximum extent possible, are
in the vanguard of cost-effective solutions to concerns
about public health and safety related to coal use.

Air Toxics
Title III of the CAAA lists known hazardous air

pollutants (HAPs) and, among other things, calls for
the EPA to establish categories of sources that emit
these pollutants.  Exploratory analyses suggest that
HAPs may be released by conventional coal-fired
power plants and, presumably, by plants using clean
coal technologies.  It is expected that emissions
standards will be proposed for the electric-power-
production-source categories.  However, there are
many uncertainties as to which HAPs will be regulat-
ed, their prevalence in various types and sources of
coal, and their nature and fate as functions of combus-
tion characteristics and the particular clean coal
technology used.

The CCT Program recognizes the importance of
monitoring HAPs in achieving widespread commer-
cialization in the late 1990s and beyond.  For all
projects with existing cooperative agreements, DOE
sought to include HAPs monitoring.  A total of 20
projects contain provisions for monitoring HAPs.

The CCT-V Program Opportunity Notice (PON)
acknowledged the importance of HAPs throughout the
solicitation, including them as an aspect of proposal
evaluation.  The PON addressed the control of air
toxics as an environmental performance criterion.
Also, in the instructions on proposal preparation, the
PON directed proposers as follows:
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Project and Participant Status

CCT-I

Development of the Coal Quality Expert™ (ABB Combustion Engineering, Inc. and CQ Inc.) Completed 7/31/90
LIMB Demonstration Project Extension and Coolside Demonstration (McDermott Technology, Inc.) Completed 10/19/88

Advanced Cyclone Combustor with Internal Sulfur, Nitrogen, and Ash Control (Coal Tech Corporation) Completed 9/22/87
Nucla CFB Demonstration Project (Colorado-Ute Electric Association, Inc.; now Tri-State Generation and Transmission Association, Inc.) Completed 2/27/88
Enhancing the Use of Coals by Gas Reburning and Sorbent Injection (Energy and Environmental Research Corporation) Completed 10/15/89 (Hennepin)

Completed 11/15/89 (Lakeside)

Tidd PFBC Demonstration Project (The Ohio Power Company) Completed 5/25/88
Advanced Coal Conversion Process Demonstration (Western SynCoal LLC) Completed 4/7/92
JEA Large-Scale CFB Combustion Demonstration Project (JEA) Projected 6/01

CCT-II

SNOX™ Flue Gas Cleaning Demonstration Project (ABB Environmental Systems) Completed 10/31/91
Demonstration of Coal Reburning for Cyclone Boiler NOx Control (The Babcock & Wilcox Company) Completed 11/18/91
SOx-NOx-Rox Box™ Flue Gas Cleanup Demonstration Project (The Babcock & Wilcox Company) Completed 12/31/91

Cement Kiln Flue Gas Recovery Scrubber (Passamaquoddy Tribe) Completed 3/26/90
Advanced Flue Gas Desulfurization Demonstration Project (Pure Air on the Lake, L.P.) Completed 1/31/91
Demonstration of Advanced Combustion Techniques for a Wall-Fired Boiler (Southern Company Services, Inc.) Completed 9/14/90

Demonstration of Innovative Applications of Technology for the CT-121 FGD Process (Southern Company Services, Inc.) Completed 12/18/90
Demonstration of Selective Catalytic Reduction Technology for the Control of NOx Emissions from High-Sulfur-Coal-Fired Completed 3/11/93
Boilers (Southern Company Services, Inc.)
180-MWe Demonstration of Advanced Tangentially-Fired Combustion Techniques for the Reduction of NOx Emissions from Completed 12/27/90
Coal-Fired Boilers (Southern Company Services, Inc.)

Exhibit C-6
Status of Environmental Monitoring Plans for CCT Projects
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Project and Participant Status

CCT-III

Commercial-Scale Demonstration of the Liquid Phase Methanol (LPMEOH™) Process (Air Products Liquid Phase Conversion Company, L.P.) Completed 8/29/96
10-MWe Demonstration of Gas Suspension Absorption (AirPol, Inc.) Completed 10/2/92
Healy Clean Coal Project (Alaska Industrial Development and Export Authority) Completed 4/11/97
Full-Scale Demonstration of Low-NOx Cell Burner Retrofit (The Babcock & Wilcox Company) Completed 8/9/91
Confined Zone Dispersion Flue Gas Desulfurization Demonstration (Bechtel Corporation) Completed 6/12/91
Blast Furnace Granular-Coal Injection System Demonstration Project (Bethlehem Steel Corporation) Completed 12/23/94
McIntosh Unit 4A PCFB Demonstration Project (Lakeland, City of, Lakeland Electric) Projected 8/01
ENCOAL® Mild Coal Gasification Project (ENCOAL Corporation) Completed 5/29/92
Evaluation of Gas Reburning and Low-NOx Burners on a Wall-Fired Boiler (Energy and Environmental Research Corporation) Completed 7/26/90
LIFAC Sorbent Injection Desulfurization Demonstration Project (LIFAC–North America) Completed 6/12/92
Integrated Dry NOx/SO2 Emissions Control System (Public Service Company of Colorado) Completed 8/5/93
Tampa Electric Integrated Gasification Combined-Cycle Project (Tampa Electric Company) Completed 5/96
Commercial Demonstration of the NOXSO SO2/ NOx Removal Flue Gas Cleanup System (NOXSO Corporation) To be determined

CCT-IV

Micronized Coal Reburning Demonstration for NOx Control  (New York State Electric & Gas Corporation) Completed 8/97
Milliken Clean Coal Technology Demonstration Project (New York State Electric & Gas Corporation) Completed 12/1/94
Piñon Pine IGCC Power Project (Sierra Pacific Power Company) Projected 12/31/00
Wabash River Coal Gasification Repowering Project (Wabash River Coal Gasification Repowering Project Joint Venture) Completed 7/9/93
Pulse Combustor Design Qualification Test (ThermoChem, Inc.) To be determined
Self-Scrubbing Coal™: An Integrated Approach to Clean Air (Custom Coals International) To be determined

CCT-V

Clean Coal Diesel Demonstration Project (Arthur D. Little, Inc.) Projected 2/99
Clean Power from Integrated Coal/Ore Reduction (CPICOR™) (CPICOR™ Management Company L.L.C.) Projected 9/02
Kentucky Pioneer Energy IGCC Demonstration Project (Kentucky Pioneer Energy, L.L.C.) To be determined
McIntosh Unit 4B Topped PCFB Demonstration Project (Lakeland, City of, Lakeland Electric) Projected 8/03

Exhibit C-6 (continued)
Status of Environmental Monitoring Plans for CCT Projects
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Coal Processing for
Clean Fuels

Application Category Participant Project Status

Arthur D. Little, Inc. Clean Coal Diesel Demonstration Project Planned
Kentucky Pioneer Energy, L.L.C. Kentucky Pioneer Energy IGCC Demonstration Project Planned
Lakeland, City of, Lakeland Electric McIntosh Unit 4B Topped PCFB Demonstration Project Planned
The Ohio Power Company Tidd PFBC Demonstration Project Completed
Sierra Pacific Power Company Piñon Pine IGCC Power Project Planned
Tampa Electric Company Tampa Electric Integrated Gasification Combined-Cycle Project In progress
Wabash River Coal Gasification Repowering Wabash River Coal Gasification Repowering Project In progress
Project Joint Venture
JEA JEA Large-Scale CFB Combustion Demonstration Project Planned

ABB Environmental Systems SNOX™ Flue Gas Cleaning Demonstration Project Completed
AirPol, Inc. 10-MWe Demonstration of Gas Suspension Absorption Completed
The Babcock & Wilcox Company Demonstration of Coal Reburning for Cyclone Boiler NOx Control Completed
The Babcock & Wilcox Company SOx-NOx-Rox Box™ Flue Gas Cleanup Demonstration Project Completed
New York State Electric & Gas Corporation Milliken Clean Coal Technology Demonstration Project Completed
Public Service Company of Colorado Integrated Dry NOx/SO2 Emissions Control System Completed
Pure Air on the Lake, L.P. Advanced Flue Gas Desulfurization Demonstration Project Completed
Southern Company Services, Inc. Demonstration of Advanced Combustion Techniques for a Wall-Fired Boiler Completed
Southern Company Services, Inc. Demonstration of Innovative Applications of Technology for the Completed

CT-121 FGD Process
Southern Company Services, Inc. 180-MWe Demonstration of Advanced Tangentially-Fired Combustion Completed

Techniques for the Reduction of NOx Emissions from Coal-Fired Boilers

ENCOAL Corporation ENCOAL® Mild Coal Gasification Project Completed

CPICOR™ Management Company L.L.C. Clean Power from Integrated Coal/Ore Reduction (CPICOR™) Planned

Exhibit C-7
CCT Projects Monitoring Hazardous Air Pollutants

Advanced Electric
Power Generation

Industrial
Applications

Environmental
Control Devices
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U.S. Department of Energy Study, was released in
September 1996 and provided the raw data from the
emissions testing.  Emissions data were collected
from 16 power plants, representing nine process
configurations, operated by eight different utilities;
several power plants were sites for CCT Program
projects.  The power plants represented a range of
different coal types, process configurations, furnace
types, and pollution control methods.

The second phase of the DOE/EPRI effort cur-
rently in progress is sampling at other sites, including
the CCT Program’s Wabash River IGCC project.
Further, the results from the first phase will be used to
determine what configuration and coal types require
further assessment.

In October 1996, EPA submitted to Congress an
interim version of its technical assessment of toxic air
pollutant emissions from power plants, Study of
Hazardous Air Pollutant Emissions from Electric
Utility Steam Generating Units, Interim Final Report.
EPA plans to continue evaluating the potential expo-
sures and potential public health concerns from
mercury emissions from utilities.  In addition, the
agency will evaluate information on various potential
control technologies for mercury.  If EPA decides that
HAPs pose a risk, then the agency must propose air
toxic emissions controls by November 15, 1998, and
make them final two years later.

Following up on the October 1996 report to
Congress, a report was released by EPA focusing on
Mercury emissions.  The December 1997 report,
Mercury Study Report to Congress, estimates the U.S.
industrial sources were responsible for releasing 158
tons of Mercury into the atmosphere in 1994 and 1995.
The EPA estimates that 87 percent of those emissions
originate from combustion sources such as waste and

fossil fuel facilities, 10 percent from manufacturing
facilities, 2 percent from area sources, and 1 percent
from other sources.  The EPA also identified four
specific categories that account for about 80 percent
of the total anthropogenic sources:  coal-fired power
plants, 33 percent; municipal waste incinerators, 18
percent; commercial and industrial boilers, 18 per-
cent; and medical waste incinerators, 10 percent.
The next step for EPA is to assess the need for
enhanced research on health effects and on new
pollution control technologies, community “right-to-
know” approaches, and regulatory actions.

The results of the HAPs program have signifi-
cantly mitigated concerns about HAPs emission
from coal-fired generation and focused attention on
but a few flue gas constituents.  The  results have
the potential to make the forthcoming EPA regula-
tions less strict, which could avoid unnecessary
control costs and thus save consumers money on
electricity bills.
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Appendix D:  CCT Project Contacts
Environmental Control Devices

SO2 Control Technologies

10-MWe Demonstration of Gas Suspension
Absorption

Participant:
AirPol, Inc.

Contacts:
Niels H. Kastrup

(281) 539-3400
(281) 539-3411 (fax)
nhk@flsmiljous.com

FLS miljo, Inc.
100 Glenborough Drive
Houston, TX  77067

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Confined Zone Dispersion Flue Gas
Desulfurization Demonstration

Participant:
Bechtel Corporation

Contacts:
Joseph T. Newman, Project Manager

(415) 768-1189
(415) 768-5420 (fax)

Bechtel Corporation
P.O. Box 193965
San Francisco, CA 94119-3965

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

LIFAC Sorbent Injection Desulfurization
Demonstration Project

Participant:
LIFAC-North America

Contacts:
Dan Stap, Project Manager

(412) 497-2231
(412) 497-2212 (fax)

ICF Kaiser Engineers, Inc.
Gateway View Plaza
1600 West Carson Street
Pittsburgh, PA 15219-1031

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Project Contacts
Listed below are contacts for obtaining further

information about specific CCT Program
demonstration projects.  Listed are the name, title,
phone number, fax number, mailing address, and
e-mail address, if available, for the project
participants’ contact person.  In those instances
where the project participant consists of more than
one company, a partnership, or joint venture, the
mailing address listed is that of the contact person.
In addition, the names, phone numbers, and e-mail
addresses for contact persons at DOE Headquarters
and the National Energy Technology Laboratory
(NETL) are provided.
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NOx Control Technologies

Micronized Coal Reburning Demonstration for NOx
Control

Participant:
New York State Electric & Gas Corporation

Contacts:
Jim Harvilla

(607) 762-8630
(607) 762-8457 (fax)

New York State Electric & Gas Corporation
Corporate Drive - Kirkwood Industrial Park
P.O. Box 5224
Binghamton, NY 13902-5224

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Demonstration of Coal Reburning for Cyclone
Boiler NOx Control

Participant:
The Babcock & Wilcox Company

Contacts:
Dot K. Johnson

(330) 829-7395
(330) 829-7801 (fax)
dot.k.johnson@mcdermott.com

McDermott Technologies
1562 Beeson Street
Alliance, OH 44601

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

John C. McDowell, NETL, (412) 386-6175
mcdowell@netl.doe.gov

Full-Scale Demonstration of Low-NOx Cell Burner
Retrofit

Participant:
The Babcock & Wilcox Company

Contacts:
Dot K. Johnson

(330) 829-7395
(330) 829-7801 (fax)
dot.k.johnson@mcdermott.com

McDermott Technologies
1562 Beeson Street
Alliance, OH 44601

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Evaluation of Gas Reburning and Low-NOx
Burners on a Wall-Fired Boiler

Participant:
Energy and Environmental Research Corporation

Contacts:
Blair A. Folsom, Senior Vice President

(949) 859-8851, ext. 140
(949) 859-3194 (fax)

General Electric Energy and Environmental
Research Corporation
18 Mason
Irvine, CA 92618

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

Jerry L. Hebb, NETL, (412) 386-6079
hebb@netl.doe.gov

Advanced Flue Gas Desulfurization
Demonstration Project

Participant:
Pure Air on the Lake, L.P.

Contacts:
Tim Roth

(610) 481-6257
(610) 481-2762 (fax)

Pure Air on the Lake, L.P.
c/o Air Products and Chemicals, Inc.
7201 Hamilton Boulevard
Allentown, PA 18195-1501

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Demonstration of Innovative Applications of
Technology for the CT-121 FGD Process

Participant:
Southern Company Services, Inc.

Contacts:
David P. Burford, Project Manager

(205) 992-6329
(205) 992-7535 (fax)
dpburfor@southernco.com

Southern Company Services, Inc.
P.O. Box 2625
Birmingham, AL 35202-2625

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov
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Demonstration of Advanced Combustion Techniques
for a Wall-Fired Boiler

Participant:
Southern Company Services, Inc.

Contacts:
John N. Sorge, Research Engineer

(205) 257-7426
(205) 257-5367 (fax)

Southern Company Services, Inc.
P.O. Box 2641
Birmingham, AL 35291-8195

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James R. Longanbach, NETL, (304) 285-4659
jlonga@netl.doe.gov

Combined SO2 /NOx Control Technologies

Milliken Clean Coal Technology Demonstration
Project

Participant:
New York State Electric & Gas Corporation

Contacts:
Jim Harvilla

(607) 762-8630
(607) 762-8457 (fax)

New York State Electric & Gas Corporation
Corporate Drive-Kirkwood Industrial Park
P.O. Box 5224
Binghamton, NY 13902-5224

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

SNOX™ Flue Gas Cleaning Demonstration Project

Participant:
ABB Environmental Systems

Contacts:
Paul Yosick, Project Manager

(423) 693-7550
(423) 694-5203 (fax)

ABB Environmental Systems
1409 Center Point Boulevard
Knoxville, TN 37932

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

LIMB Demonstration Project Extension and
Coolside Demonstration

Participant:
The McDermott Technology, Inc.

Contacts:
Paul Nolan

(330) 860-1074
(330) 860-2045 (fax)

The McDermott Technology, Inc.
20 South Van Buren Avenue
P.O. Box 351
Barberton, OH 44203-0351

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

John C. McDowell, NETL, (412) 386-6175
mcdowell@netl.doe.gov

Demonstration of Selective Catalytic Reduction
Technology for the Control of NOx Emissions
from High-Sulfur, Coal-Fired Boilers

Participant:
Southern Company Services, Inc.

Contacts:
Larry Monroe

(205) 257-7772
(205) 257-5367 (fax)

Southern Company Services, Inc.
P.O. Box 2641
Birmingham, AL 35291-8195

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

180-MWe Demonstration of Advanced
Tangentially-Fired Combustion Techniques for
the Reduction of NOx Emissions from Coal-Fired
Boilers

Participant:
Southern Company Services, Inc.

Contacts:
Larry Monroe

(205) 257-7772
(205) 257-5367 (fax)

Southern Company Services, Inc.
P.O. Box 2641
Birmingham, AL 35291-8195

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov
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SOx-NOx-Rox Box™  Flue Gas Cleanup
Demonstration Project

Participant:
The Babcock & Wilcox Company

Contacts:
Dot K. Johnson

(330) 829-7395
(330) 829-7801 (fax)
dot.k.johnson@mcdermott.com

McDermott Technologies
1562 Beeson Street
Alliance, OH 44601

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Enhancing the Use of Coals by Gas Reburning
and Sorbent Injection

Participant:
Energy and Environmental Research Corporation

Contacts:
Blair A. Folsom, Senior Vice President

(949) 859-8851, ext. 140
(949) 859-3194 (fax)

General Electric Energy and Environmental
Research Corporation
18 Mason
Irvine, CA 92618

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

Jerry L. Hebb, NETL, (412) 386-6079
hebb@netl.doe.gov

Advanced Electric Power
Generation

Fluidized-Bed Combustion

McIntosh Unit 4A PCFB Demonstration Project

Participant:
City of Lakeland, Lakeland Electric

Contacts:
Alfred M. Dodd, Project Manager

(941) 499-6461
(941) 499-6344 (fax)

Lakeland Electric
501 E. Lemon Street
Lakeland, FL 33801-5079

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Donald L. Bonk, NETL, (304) 285-4889
dbonk@netl.doe.gov

Integrated Dry NOx/SO2 Emissions Control
System

Participant:
Public Service Company of Colorado

Contacts:
Terry Hunt, Project Manager

(303) 571-7113
(303) 571-7868 (fax)
thunt@ueplaza.com

Utility Engineering
550 15th Street, Suite 800
Denver, CO 80202-4256

Lawrence Saroff, DOE/HQ, (301) 903-9483
lawrence.saroff@hq.doe.gov

Jerry L. Hebb, NETL, (412) 386-6079
hebb@netl.doe.gov

Commercial Demonstration of the NOXSO SO2/
NOx Removal Flue Gas Cleanup System

Participant:
NOXSO Corporation

Contacts:
Lawrence Saroff DOE/HQ, (301) 903-9483

lawrence.saroff@hq.doe.gov
Jerry L. Hebb, NETL, (412) 386-6079

hebb@netl.doe.gov
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McIntosh Unit 4B Topped PCFB Demonstration
Project

Participant:
City of Lakeland, Lakeland Electric

Contacts:
Alfred M. Dodd, Project Manager

(941) 499-6461
(941) 499-6344 (fax)

Lakeland Electric
501 E. Lemon Street
Lakeland, FL 33801-5079

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Donald L. Bonk, NETL, (304) 285-4889
dbonk@netl.doe.gov

JEA Large-Scale CFB Combustion Demonstration
Project

Participant:
JEA

Contacts:
Reece E. Comer, Jr. P.E.

(904) 665-6312
(904) 665-7263 (fax)
comere@jea.com

JEA
21 West Church Street, Tower 10
Jacksonville, FL 32202-3139

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Jerry L. Hebb, NETL, (412) 386-6079
hebb@netl.doe.gov

Tidd PFBC Demonstration Project

Participant:
American Electric Power Service Corporation as
agent for The Ohio Power Company

Contacts:
Michael J. Mudd

(614) 223-1585
(614) 223-2499 (fax)
mjmudd@aep.com

American Electric Power Service Corporation
1 Riverside Plaza
Columbus, OH 43215

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Donald W. Geiling, NETL, (304) 285-4784
dgeili@netl.doe.gov

Nucla CFB Demonstration Project

Participant:
Tri-State Generation and Transmission
Association, Inc.

Contacts:
Stuart Bush

(303) 452-6111
(303) 254-6066 (fax)

Tri-State Generation and Transmission
Association, Inc.
P.O. Box 33695
Denver, CO 80233

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Thomas Sarkus, NETL (412) 386-5981
sarkus@netl.doe.gov

Integrated Gasification Combined-Cycle

Kentucky Pioneer IGCC Demonstration Project

Participant:
Kentucky Pioneer Energy, L.L.C.

Contacts:
H. H. Graves, President

(513) 621-0077
(513) 621-5947 (fax)
hhg@globalenergyinc.com

Kentucky Pioneer Energy, L.L.C.
312 Walnut Street, Suite 200
Cincinnati, OH 45202

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Douglas M. Jewell, NETL, (304) 285-4720
doug.jewell@netl.doe.gov

Piñon Pine IGCC Power Project

Participant:
Sierra Pacific Power Company

Contacts:
Jeffrey W. Hill, Director Power Generation

(775) 834-5650
(775) 834-5704 (fax)
jhill@sppc.com

Sierra Pacific Power Company
P.O. Box 10100
Reno, NV 89520-0024

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Donald W. Geiling, NETL, (304) 285-4784
dgeili@netl.doe.gov

Web Site:
http://www.sierrapacific.com/utilserv/electric/pinon/
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Tampa Electric Integrated Gasification Combined-
Cycle Project

Participant:
Tampa Electric Company

Contacts:
Donald E. Pless, Director, Advanced Technology

(813) 228-1111, ext. 46201
(813) 641-5300 (fax)

TECO Energy
P.O. Box 111
Tampa, FL 33601-0111

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Web Site:
http://www.teco.net/teco/TEKPlkPwrStn.html

Wabash River Coal Gasification Repowering Project

Participant:
Wabash River Coal Gasification Repowering Project
Joint Venture

Contacts:
Phil Amick, Director of Gasification Development

(713) 767-8667
(713) 767-8515 (fax)
pram@dynegy.com

Dynegy
1000 Louisiana St., Suite 5800
Houston, TX 77002

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Leo E. Makovsky, NETL, (412) 386-5814
makovsky@netl.doe.gov

Advanced Combustion/Heat Engines

Healy Clean Coal Project

Participant:
Alaska Industrial Development and Export Authority

Contacts:
Dennis V. McCrohan, Deputy Director, Project

Development and Operations
(907) 269-3025
(907) 269-3044 (fax)
dmccrohan@aidea.org

Alaska Industrial Development and Export
Authority
480 West Tudor Road
Anchorage, AK 99503-6690

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

Robert M. Kornosky, NETL, (412) 386-4521
robert.kornosky@netl.doe.gov

Clean Coal Diesel Demonstration Project

Participant:
Arthur D. Little, Inc.

Contacts:
Robert P. Wilson, Vice President

(617) 498-5806
(617) 498-7206 (fax)

Arthur D. Little, Inc.
Building 15, Room 259
25 Acorn Park
Cambridge, MA 02140

George Lynch, DOE/HQ, (301) 903-9434
george.lynch@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Coal Processing for Clean Fuels

Indirect Liquefaction

Commercial-Scale Demonstration of the Liquid
Phase Methanol (LPMEOH™) Process

Participant:
Air Products Liquid Phase Conversion Company, L.P.

Contacts:
Edward C. Heydorn, Project Manager

(610) 481-7099
(610) 706-7299 (fax)
heydorec@apci.com

Air Products and Chemicals, Inc.
7201 Hamilton Boulevard
Allentown, PA 18195-1501

Edward Schmetz, DOE/HQ, (301) 903-3931
edward.schmetz@hq.doe.gov

Robert M. Kornosky, NETL, (412) 386-4521
robert.kornosky@netl.doe.gov
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Coal Preparation Technologies

Advanced Coal Conversion Process Demonstration

Participant:
Western SynCoal LLC

Contacts:
Ray W. Sheldon, P.E., Director of Development

(406) 252-2277, ext. 456
(406) 252-2090 (fax)

Western SynCoal Partnership
P.O. Box 7137
Billings, MT 59103-7137

Douglas Archer, DOE/HQ, (301) 903-9443
douglas.archer@hq.doe.gov

Joseph B. Renk III, NETL, (412) 386-6406
joseph.renk@netl.doe.gov

Development of the Coal Quality Expert™

Participants:
ABB Combustion Engineering, Inc. and CQ Inc.

Contacts:
Clark D. Harrison, President

(724) 479-3503
(724) 479-4181 (fax)

CQ Inc.
160 Quality Center Rd.
Homer City, PA 15748

Douglas Archer, DOE/HQ, (301) 903-9443
douglas.archer@hq.doe.gov

Joseph B. Renk III, NETL, (412) 386-6406
joseph.renk@netl.doe.gov

Web Site:
http://www.fuels.bv.com:80/cqe/cqe.htm

Mild Gasification

ENCOAL® Mild Coal Gasification Project

Participant:
ENCOAL Corporation

Contacts:
James P. Frederick, Project Director

(307) 686-2720, ext. 27
(307) 686-2894 (fax)
jfrederick@vcn.com

SGI International
P.O. Box 3038
Gillette, WY 82717

Douglas Archer, DOE/HQ, (301) 903-9443
douglas.archer@hq.doe.gov

Douglas M. Jewell, NETL, (304) 285-4720
doug.jewell@netl.doe.gov

Self-Scrubbing Coal™: An Integrated Approach to
Clean Air

Participant:
Custom Coals International

Contacts:
Douglas Archer, DOE/HQ, (301) 903-9443

douglas.archer@hq.doe.gov
Joseph B. Renk III, NETL, (412) 386-6406

joseph.renk@netl.doe.gov

Industrial Applications

Blast Furnace Granular-Coal Injection System
Demonstration Project

Participant:
Bethlehem Steel Corporation

Contacts:
Robert W. Bouman, Project Director

(610) 694-6792
(610) 694-2981 (fax)

Bethlehem Steel Corporation
Building C, Room 211
Homer Research Laboratory
Mountain Top Campus
Bethlehem, PA 18016

Douglas Archer, DOE/HQ, (301) 903-9443
douglas.archer@hq.doe.gov

Leo E. Makovsky, NETL, (412) 386-5814
makovsky@netl.doe.gov

Clean Power from Integrated Coal/Ore Reduction
(CPICOR™)

Participant:
CPICOR™ Management Company, L.L.C.

Contacts:
Reginal Wintrell, Project Director

(801) 227-9214
(801) 227-9198 (fax)

CPICOR™ Management Company L.L.C.
P.O. Box 2500
Provo, UT 84603

William E. Fernald, DOE/HQ, (301) 903-9448
william.fernald@hq.doe.gov

Douglas M. Jewell, NETL, (304) 285-4720
doug.jewell@netl.doe.gov
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Advanced Cyclone Combustor with Internal Sulfur,
Nitrogen, and Ash Control

Participant:
Coal Tech Corporation

Contacts:
Bert Zauderer, President

(610) 667-0442
(610) 667-0576 (fax)
coaltechbz@compuserve.com

Coal Tech Corporation
P.O. Box 154
Merion Station, PA 19066

William E. Fernald, DOE/HQ, (301) 903-9448
william.fernald@hq.doe.gov

James U. Watts, NETL, (412) 386-5991
james.watts@netl.doe.gov

Cement Kiln Flue Gas Recovery Scrubber

Participant:
Passamaquoddy Tribe

Contacts:
Thomas N. Tureen, Project Manager

(207) 773-7166
(207) 773-8832 (fax)
ttureen@gwi.com

Passamaquoddy Technology, L.P.
1 Monument Way
Portland, ME 04101

William E. Fernald, DOE/HQ, (301) 903-9448
william.fernald@hq.doe.gov

John C. McDowell, NETL, (412) 386-6175
mcdowell@netl.doe.gov

Pulse Combustor Design Qualification Test

Participant:
ThermoChem, Inc.

Contacts:
William G. Steedman, Sr. Systems Engineer

(410) 354-9890
(410) 354-9894 (fax)
wsteedman@tchem.net

ThermoChem, Inc.
6001 Chemical Road
Baltimore, MD 21226

William E. Fernald, DOE/HQ, (301) 903-9448
william.fernald@hq.doe.gov

Robert M. Kornosky, NETL, (412) 386-4521
robert.kornosky@netl.doe.gov
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Appendix E: Acronyms, Abbreviations, and
Symbols
Acronyms, Abbreviations, and
Symbols
°C degrees Celsius
°F degrees Fahrenheit
$ dollars (U.S.)
$/kw dollars per kilowatt
$/ton dollars per ton
% percent
® registered trademark
™ trademark
ABB CE ABB Combustion Engineering, Inc.
ABB ES ABB Environmental Systems
ACFB atmospheric circulating fluidized-

bed
ADL Arthur D. Little, Inc.
AEO99 Annual Energy Outlook 1999
AEO2000 Annual Energy Outlook 2000
AER98 Annual Energy Review 1998
AFBC atmospheric fluidized-bed

combustion
AFGD advanced flue gas desulfurization
AIDEA Alaska Industrial Development and

Export Authority
AOFA advanced overfire air
APF advanced particulate filter
ARIL Advanced Retractable Injection

Lanes

ASME American Society of Mechanical
Engineers

Ass’n. Association
ATCF after tax cash flows
atm atmosphere(s)
avg. average
BFGCI blast furnace granular-coal injection
BG British Gas
BG/L British Gas/Lurgi
Btu British thermal unit(s)
Btu/kWh British thermal units per kilowatt-

hour
B&W The Babcock & Wilcox Company
CAAA Clean Air Act Amendments of 1990
CaCO3 calcium carbonate (calcitic

limestone)
CaO calcium oxide (lime)
Ca(OH)2 calcium hydroxide (calcitic

hydrated lime)
Ca(OH)2•MgO dolomitic hydrated lime
Ca/N calcium/nitrogen
CAPI Clean Air Power Initiative
Ca/S calcium-to-sulfur
CaSO3 calcium sulfite
CaSO4 calcium sulfate
CCOFA close-coupled overfire air
CCT clean coal technology
CCT I First CCT Program solicitation
CCT II Second CCT Program solicitation

CCT III Third CCT Program solicitation
CCT IV Fourth CCT Program solicitation
CCT V Fifth CCT Program solicitation
CCT Program Clean Coal Technology

Demonstration Program
CD-ROM Compact disk-read only memory
CDL® Coal-Derived Liquid®

CEQ Council on Environmental Quality
CFB circulating fluidized-bed
C/H carbon/hydrogen
CKD cement kiln dust
CO carbon monoxide
CO2 carbon dioxide
COP Conference of Parties
CT-121 Chiyoda Thoroughbred-121
CQE™ Coal Quality Expert™
CQIM™ Coal Quality Impact Model™
CX categorical exclusion
CZD confined zone dispersion
DER discrete emissions reduction
DME dimethyl ether
DOE U.S. Department of Energy
DOE/HQ U.S. Department of Energy

Headquarters
DSE dust stabilization enhancement
DSI dry sorbent injection
EA environmental assessment
EER Energy and Environmental

Research Corporation



E-2     Program Update 1999

EERC Energy and Environmental Research
Center, University of North Dakota

EFCC externally fired combined cycle
EIA Energy Information Administration
EIS environmental impact statement
EIV Environmental Information Volume
EMP environmental monitoring plan
EPA U.S. Environmental Protection

Agency
EPAct Energy Policy Act of 1992
EPDC Japan’s Electric Power

Development Company
EPRI Electric Power Research Institute
ESP electrostatic precipitator
EWG exempt wholesale generator
ext. extension
FBC fluidized-bed combustion
FCCC Framework Convention on Climate

Change
FeO iron oxide
Fe2S pyritic sulfur
FERC Federal Energy Regulatory

Commission
FETC Federal Energy Technology Center

(now NETL)
FGD flue gas desulfurization
FONSI finding of no significant impact
FRP fiberglass-reinforced plastic
ft, ft2, ft3 foot (feet), square feet, cubic feet
FY fiscal year
gal. gallon(s)
gal/ft3 gallons per cubic feet
GB gigabyte(s)
GE General Electric
GHG greenhouse gases

GNOCIS Generic NOx Control Intelligence
System

gpm gallons per minute
GR gas reburning
GR-LNB gas reburning and low-NOx burner
GR-SI gas reburning and sorbent injection
GSA gas suspension absorption
GVEA Golden Valley Electric Association
GW gigawatt(s)
GWe gigawatt(s)-electric
H2S hydrogen sulfide
H2SO4 sulfuric acid
HAP hazardous air pollutant
HCl hydrogen chloride
HF hydrogen fluoride
HGPFS hot gas particulate filter system
HHV high heating value
hr. hour(s)
HRSG heat recovery steam generator
ID Induced Draft
IEA International Energy Agency
IEO99 International Energy Outlook 1999
IGCC integrated gasification combined-

cycle
in, in2, in3 inch(es), square inches, cubic inches
JBR Jet Bubbling Reactor®

KCl potassium chloride
K2SO4 potassium sulfate
kW kilowatt(s)
kWh kilowatt-hour(s)
lb. pound(s)
L/G liquid-to-gas ratio
LHV low heating value
LIMB limestone injection multistage

burner

LNB low-NOx burner
LNCB® low-NOx cell burner
LNCFS Low-NOx Concentric-Firing System
LOI loss-on-ignition
LPMEOH™ Liquid phase methanol™
LRCWF low-rank coal-water-fuel
LSFO limestone forced oxidation
MASB multi-annular swirl burner
MB megabyte(s)
MCFC molten carbonate fuel cell
MDEA methyldiethanolamine
MgCO3 magnesium carbonate
MgO magnesium oxide
Mhz megahertz
mills/kWh mills per kilowatt hour
min. minute(s)
mo. month(s)
MTCI Manufacturing and Technology

Conversion International
MTF memorandum (memoranda)-to-file
MW megawatt(s)
MWe megawatt(s)-electric
MWt megawatt(s)-thermal
N2 atmospheric nitrogen
Na/Ca sodium/calcium
Na2/S sodium/sulfur
NaOH sodium hydroxide
Na2CO3 sodium carbonate
NAAQS National Ambient Air Quality

Standards
NEPA National Environmental Policy Act
NETL National Energy Technology

Laboratory (formerly FETC)
NH3 ammonia
Nm3 Normal cubic meter
NO2 nitrogen dioxide
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NOPR Notice of Proposed Rulemaking
NOx nitrogen oxides
NSPS New Source Performance Standards
NSR normalized stoichiometric ratio
NTHM net tons of hot metal
NTIS National Technical Information

Service
NYSEG New York State Electric & Gas

Corporation
OC&PS Office of Coal & Power Systems
O&M operation and maintenance
O2 oxygen
OTAG Ozone Transport Assessment Group
OTC Ozone Transport Commission
PASS Pilot Air Stabilization System
PC personal computer
PCAST Presidential Committee of Advisors

on Science and Technology
PCFB pressurized circulating fluidized bed
PDF® Process-Derived Fuel®

PEIA programmatic environmental impact
assessment

PEIS programmatic environmental impact
statement

PEOATM Plant Emission Optimization
AdvisorTM

PENELEC Pennsylvania Electric Company
PEP progress evaluation plan
PFBC pressurized fluidized-bed

combustion
PJBH pulse jet baghouse
PM particulate matter
PM10 particulate matter less than 10

microns in diameter

PM2.5 particulate matter less than 2.5
microns in diameter

PON program opportunity notice
PRB Powder River Basin
ppm parts per million (mass)
ppmv parts per million by volume
PSCC Public Service Company of

Colorado
PSD Prevention of Significant

Deterioration
psi pound(s) per square inch
psia pound(s) per square inch absolute
psig pound(s) per square inch gauge
PUHCA Public Utility Holding Company

Act of 1935
PURPA Public Utility Regulatory Policies

Act of 1978
QF qualifying facility
RAM random access memory
R&D research and development
RD&D research, development, and

demonstration
REA Rural Electrification Administration
RP&L Richmond Power & Light
ROD Record of Decision
ROM run-of-mine
rpm revolutions per minute
RUS Rural Utility Service
S sulfur
SBIR Small Business Innovation Research
scf standard cubic feet
scfm standard cubic feet per minute
SCR selective catalytic reduction
SCS Southern Company Services, Inc.

SFC Synthetic Fuels Corporation
S-H-U Saarberg-Hölter-Umwelttechnik
SI sorbent injection
SIP state implementation plan
SM service mark
SNCR selective noncatalytic reduction
SNRB™ SOx-NOx-Rox Box™
SO2 sulfur dioxide
SO3 sulfur trioxide
std ft3 standard cubic feet
SOFA separated overfire air
STTR Small Business Technology

Transfer Program
SVGA super video graphics adapter
TAG™ Technical Assessment Guide™
TCLP toxicity characteristics leaching

procedure
TVA Tennessee Valley Authority
UAF University of Alaska, Fairbanks
UARG Utility Air Regulatory Group
UBCL unburned carbon losses
U.K. United Kingdom
UNESCO United Nations Educational,

Scientific and Cultural Organization
U.S. United States
VFB vibrating fluidized-bed
VOC volatile organic compound
WC water column
WES wastewater evaporation system
WLFO wet limestone, forced oxidation
wt. weight
yr. year(s)
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State Abbreviations
AL Alabama
AK Alaska
AZ Arizona
AR Arkansas
CA California
CO Colorado
CT Connecticut
DE Delaware
DC District of Columbia
FL Florida
GA Georgia
HI Hawaii
ID Idaho
IL Illinois
IN Indiana
IA Iowa
KS Kansas
KY Kentucky
LA Louisiana
ME Maine
MD Maryland
MA Massachusetts
MI Michigan
MN Minnesota
MS Mississippi
MO Missouri
MT Montana
NE Nebraska
NV Nevada
NH New Hampshire
NJ New Jersey
NM New Mexico
NY New York

NC North Carolina
ND North Dakota
OH Ohio
OK Oklahoma
OR Oregon
PA Pennsylvania
PR Puerto Rico
RI Rhode Island
SC South Carolina
SD South Dakota
TN Tennessee
TX Texas
UT Utah
VT Vermont
VA Virginia
VI Virgin Islands
WA Washington
WV West Virginia
WI Wisconsin
WY Wyoming

Other
Some companies have adopted an acronym as their
corporate names.  The following corporate names
reflect the former name of the company.

BG/L British Gas Lurgi
JEA Jacksonville Electric Authority
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Index of CCT Projects and Participants
#

10-MWe Demonstration of Gas Suspension
Absorption ES-7, ES-11, ES-22, 2-7, 3-8,
4-4, 5-3, 5-15, 5-17, 5-20, B-3, B-5, C-3,
C-8, C-9, D-1

180-MWe Demonstration of Advanced Tangentially-
Fired Combustion Techniques for the Reduction
of NOx Emissions from Coal-Fired Boilers ES-
8, ES-12, ES-22, 2-7, 4-5,
5-5, 5-15, 5-18, 5-66, B-3, B-5, C-3, C-7,
C-9, D-3

A

ABB Combustion Engineering, Inc. ES-17,
ES-18, ES-23, ES-24, 2-7, 3-8, 4-3, 4-9,
4-12, 4-13, 5-10, 5-16, 5-17, 5-58, 5-66,
5-90, 5-138, B-2, B-3, B-5, B-6, C-3,
C-4, C-7, D-7, E-1

ABB Environmental Systems ES-9, ES-12,
ES-22, 2-7, 4-7, 5-15, 5-17, 5-74, B-6,
C-3, C-7, C-9, D-3, E-1

ACFB Repowering B-2
Advanced Coal Conversion Process

Demonstration ES-18, ES-23, 2-7, 4-12,
5-11, 5-16, 5-18, 5-136, B-2, B-3, C-4,
C-7, D-7

Advanced Cyclone Combustor with Internal Sulfur,
Nitrogen, and Ash Control ES-19, ES-23,
2-7, 4-12, 5-13, 5-16, 5-17, 5-156, B-1,
B-4, C-3, C-7, D-8

Advanced Flue Gas Desulfurization Demonstration
Project ES-7, ES-11, ES-22, ES-24, 2-7,
3-8, 4-4, 4-13, 5-3, 5-15, 5-18, 5-32, B-2,
B-5, C-4, C-7, C-9, D-2

Advanced Slagging Coal Combustor Utility Demon-
stration Project B-2, B-3

Air Products and Chemicals, Inc. B-4, B-5
Air Products Liquid Phase Conversion Company,

L.P. ES-18, ES-23, 2-7, 4-9, 4-12, 5-16,
5-17, 5-132, 5-133, B-5, C-4, C-8, D-6

AirPol, Inc. ES-11, ES-22, 2-7, 3-8, 4-2, 4-4,
5-15, 5-17, 5-20, 5-23, B-3, B-5, C-3,
C-8, C-9, D-1

Alaska Industrial Development and Export
Authority ES-16, ES-23, 2-7, 4-10, 5-16,
5-17, 5-126, B-3, C-5, C-8, D-6, E-1

Appalachian IGCC Demonstration Project, The B-2
Appalachian Power Company B-3, B-5
Arthur D. Little, Inc. ES-23, 2-8, 5-16, 5-17,

5-128, B-4, B-5, C-4, C-8, C-9, D-6, E-1
Arvah B. Hopkins Circulating Fluidized-Bed Repow-

ering Project B-3

B

Babcock & Wilcox Company, The ES-8,
ES-9, ES-11, ES-12, ES-22, ES-24, 2-7,
3-8, 4-3, 4-5, 4-6, 4-7, 4-13, 5-15, 5-17,
5-46, 5-50, 5-78, 5-86, B-1, B-2, B-3,
B-4, B-5, C-3, C-4, C-7, C-8, C-9, D-2,
D-4, E-1

Bechtel Corporation ES-7, ES-11, ES-22, 2-8,
4-2, 4-4, 5-15, 5-17, 5-24, B-3, B-5, C-3,
C-8, D-1

Bechtel Development Company B-2
Bethlehem Steel Corporation ES-2, ES-19,

ES-23, 2-8, 4-11, 4-12, 5-16, 5-17, 5-152,
B-2, B-3, B-5, C-3, C-4, C-8, D-7

Blast Furnace Granular-Coal Injection System
Demonstration Project ES-2, ES-19,
ES-23, 2-8, 4-12, 5-13, 5-16, 5-17, 5-152,
B-3, C-4, C-8, D-7

C

Calvert City Advanced Energy Project B-4
Camden Clean Energy Demonstration Project B-4
Cement Kiln Flue Gas Recovery Scrubber

ES-19, ES-23, 2-7, 4-12, 5-13, 5-16, 5-18,
5-160, B-2, B-4, C-4, C-7, D-8

Centerior Energy Corporation B-4
Clean Coal Combined-Cycle Project B-4
Clean Coal Diesel Demonstration Project ES-23,

2-8, 4-8, 5-9, 5-16, 5-17, 5-128, B-4, B-5,
C-4, C-8, C-9, D-6

Clean Energy IGCC Demonstration Project B-2,
B-3, B-5, D-5

Clean Energy Partners Limited Partnership B-5
Clean Power Cogeneration Limited Partnership B-3
Clean Power from Integrated Coal/Ore Reduction

(CPICOR™) ES-23, 2-8, 5-13, 5-16,
5-17, 5-148, B-4, B-6, C-5, C-8, C-9, D-7

Coal Diesel Combined-Cycle Project B-5
Coal Tech Corporation ES-19, ES-23, 2-7,

4-11, 4-12, 5-16, 5-17, 5-156, B-1, B-4,
C-3, C-7, D-8

Coal Waste Recovery Advanced Technology
Demonstration B-2

Colorado-Ute Electric Association, Inc. B-2
Combustion Engineering IGCC Repowering

Project B-3, B-5, C-4
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Combustion Engineering, Inc. B-2
Commercial Demonstration of the NOXSO SO2/NOx

Removal Flue Gas Cleanup System ES-2,
ES-22, 2-8, 2-13, 4-1, 5-6, 5-15, 5-18,
5-72, B-3, B-5, C-4, C-8, D-4

Commercial-Scale Demonstration of the Liquid Phase
Methanol (LPMEOH™) ES-18, ES-23,
2-7, 4-12, 5-10, 5-11, 5-16, 5-17, 5-132,
B-4, B-5, C-4, C-8, D-6

Confined Zone Dispersion Flue Gas
Desulfurization ES-7, ES-11, ES-22, 2-8,
4-4, 5-3, 5-15, 5-17, 5-24, B-3, B-5, C-3,
C-8, D-1

Cordero Coal-Upgrading Demonstration Project
B-4

Cordero Mining Company B-4
COREX Ironmaking Demonstration Project B-2
CPICOR™ Management Company L.L.C.

ES-23, 2-8, 4-11, 5-12, 5-16, 5-17, 5-148,
B-3, B-4, B-6, C-5, C-8, C-9, D-7

CQ Inc. ES-17, ES-18, ES-23, ES-24, 2-7,
3-8, 4-9, 4-12, 4-13, 5-10, 5-16, 5-17,
5-138, B-2, B-3, B-6, C-3, C-7, D-7

Custom Coals International ES-2, ES-23, 2-8,
2-13, 3-1, 4-1, 5-10, 5-16, 5-17, 5-134,
B-4, C-4, C-8, D-7

D

Dairyland Power Cooperative B-3
Demonstration of Advanced Combustion Techniques

for a Wall-Fired Boiler ES-8, ES-12,
ES-22, 2-7, 4-5, 5-5, 5-15, 5-18, 5-42,
B-2, B-6, C-3, C-7, C-9, D-3

Demonstration of Coal Diesel Technology at Easton
Utilities B-4

Demonstration of Coal Reburning for Cyclone Boiler
NOx Control ES-8, ES-11, ES-22, 2-7,
4-5, 5-5, 5-15, 5-17, 5-46, B-3, B-4, C-4,
C-7, C-9, D-2

Demonstration of Innovative Applications of Tech-
nology for the CT-121 FGD ES-7, ES-11,
ES-22, ES-24, 2-7, 4-4, 4-13, 5-3, 5-15,
5-18, 5-36, B-3, B-6, C-4, C-7, C-9, D-2

Demonstration of Selective Catalytic Reduction
Technology for the Control of NOx Emissions
from High-Sulfur, Coal-Fired Boilers
ES-8, ES-11, ES-22, 2-7, 4-5, 5-5, 5-15,
5-18, 5-62, B-3, B-6, C-3, C-7, D-3

Demonstration of the Union Carbide CANSOLVT
System at the Alcoa Generating Corporation
Warrick Power Plant B-4

Development of the Coal Quality Expert™
ES-17, ES-18, ES-23, ES-24, 2-7, 3-8,
4-12, 4-13, 5-11, 5-16, 5-17, 5-138, B-2,
B-3, B-6, C-3, C-7, D-7

Direct Iron Ore Reduction to Replace Coke Oven/
Blast Furnace for Steelmaking B-2

DMEC-1 Limited Partnership B-3, B-6
Duke Energy Corp. B-4, B-5

E

Eastman Kodak Company B-5
ENCOAL Corporation ES-17, ES-18, ES-23, 2-

8, 4-9, 4-12, 5-16, 5-17, 5-142, B-3, B-6, C-
4, C-8, C-9, D-7

ENCOAL® Mild Coal Gasification Project
ES-17, ES-18, ES-23, 2-8, 4-12, 5-10,
5-11, 5-16, 5-17, 5-142, B-3, B-6, C-4,
C-8, C-9, D-7

Energy and Environmental Research
Corporation ES-8, ES-9, ES-11, ES-12,
ES-22, ES-24, 2-7, 2-8, 4-3, 4-5, 4-6, 4-7,
4-13, 4-26, 5-15, 5-17, 5-54, 5-82, B-2,
B-3, B-6, C-3, C-4, C-7, C-8, D-2, D-4, E-1

Energy International, Inc. B-2
Enhancing the Use of Coals by Gas Reburning and

Sorbent Injection ES-9, ES-12, ES-22,
ES-24, 2-7, 4-7, 5-6, 5-15, 5-17, 5-82,
B-2, B-6, C-3, C-4, C-7, D-4

Evaluation of Gas Reburning and Low-NOx Burners
on a Wall-Fired Boiler ES-8, ES-11,
ES-22, ES-24, 2-8, 4-5, 4-13, 5-5, 5-15,
5-17, 5-54, B-3, B-6, C-3, C-8, D-2

Externally Fired Combined-Cycle Demonstration
Project B-6

F

Foster Wheeler Power Systems, Inc. B-2, B-3
Four Rivers Energy Modernization Project B-4, B-5
Four Rivers Energy Partners, L.P. B-4, B-5, B-6
Full-Scale Demonstration of Low-NOx Cell Burner

Retrofit ES-8, ES-11, ES-22, ES-24, 2-7,
3-8, 4-5, 4-13, 5-5, 5-15, 5-17, 5-50, B-3,
B-5, C-3, C-8, D-2

G

General Electric Company B-2

H

Healy Clean Coal Project ES-2, ES-16, ES-23,
2-7, 2-13, 4-8, 4-10, 5-9, 5-16, 5-17,
5-126, B-3, C-5, C-8, D-6
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I

Innovative Coke Oven Gas Cleaning System for
Retrofit B-2, B-5, C-3, C-4

Integrated Coal Gasification Steam Injection Gas
Turbine Demonstration Plants with Hot Gas
Cleanup B-2

Integrated Dry NOx/SO2 Emissions Control
System ES-10, ES-13, ES-22, 2-8, 4-7,
5-6, 5-15, 5-18, 5-94, B-3, C-3, C-8, C-9,
D-4

J

Jacksonville Electric Authority B-6
JEA ES-22, 2-7, 4-6, 5-15, 5-17, 5-104, B-3,

B-6, C-5, C-7, C-9, D-5
JEA Large-Scale CFB Combustion Demonstration

Project ES-22, 2-7, 5-9, 5-15, 5-17,
5-104, B-3, B-6, C-5, C-7, C-9, D-5

K

Kentucky Pioneer Energy IGCC Demonstration
Project ES-1, ES-23, 2-8, 4-8, 5-9, 5-16,
5-17, 5-116, B-5, C-5, C-8, C-9

Kentucky Pioneer Energy, L.L.C. ES-23, 2-8,
5-16, 5-17, 5-116, C-5, C-8, C-9, D-5

L

Lakeland, City of, Lakeland Electric ES-22, 2-8,
5-15, 5-17, 5-100, 5-102, B-6, C-5, C-8,
C-9, D-4, D-5

LIFAC Sorbent Injection Desulfurization Demonstra-
tion Project ES-7, ES-11, ES-22, 2-8, 4-4,
5-3, 5-15, 5-17, 5-28, B-3, B-6, C-3, C-8,
D-1

LIFAC–North America ES-7, ES-11, ES-22,
2-8, 4-2, 4-4, 5-15, 5-17, 5-28, B-3, B-6,
C-3, C-8, D-1

LIMB Demonstration Project Extension and Coolside
Demonstration ES-9, ES-12, ES-22, 2-7,
4-7, 5-6, 5-15, 5-17, 5-86, B-1, B-4, C-3,
C-7, D-3

LNS Burner for Cyclone-Fired Boilers Demonstra-
tion Project B-3

M

M.W. Kellogg Company, The B-2
McDermott Technology, Inc. ES-9, ES-12,

ES-22, 2-7, 4-7, 5-15, 5-17, 5-86, B-1,
B-4, C-3, C-7, D-3

McIntosh Unit 4A PCFB Demonstration
Project ES-22, 2-8, 4-8, 5-9, 5-15, 5-17,
5-100, 5-102, B-6, C-5, C-8, D-4

McIntosh Unit 4B Topped PCFB Demonstration
Project ES-22, 2-8, 4-8, 5-9, 5-15, 5-17,
5-100, 5-102, B-4, B-6, C-5, C-8, C-9, D-5

Micronized Coal Reburning Demonstration for NOx
Control ES-2, ES-8, ES-11, ES-22, 2-8,
4-5, 5-5, 5-15, 5-17, 5-58, B-4, B-5, B-6,
C-8, D-2

Milliken Clean Coal Technology Demonstration
Project ES-9, ES-12, ES-13, ES-22, 2-8,
4-7, 5-6, 5-15, 5-18, 5-90, B-4, B-6, C-4,
C-8, C-9, D-3

Milliken Station B-5
Minnesota Department of Natural Resources B-2
MK-Ferguson Company B-3

N

New York State Electric & Gas Corporation
ES-8, ES-9, ES-11, ES-12, ES-13, ES-22,
2-8, 4-3, 4-5, 4-7, 5-15, 5-17, 5-18, 5-58,
5-90, B-4, B-5, B-6, C-4, C-8, C-9, D-2,
D-3, E-3

Nichols CFB Repowering Project B-3
NOXSO Corporation ES-2, ES-22, 2-8, 2-13,

3-1, 4-1, 4-6, 5-15, 5-18, 5-72, B-3, B-5,
C-4, C-8, D-4

Nucla CFB Demonstration Project ES-15,
ES-16, ES-23, 2-7, 3-8, 4-10, 5-9, 5-16,
5-18, 5-110, B-2, B-4, C-3, C-7, D-5

O

Ohio Power Company, The ES-15, ES-16,
ES-23, ES-24, 2-7, 4-6, 4-10, 4-13, 5-16,
5-18, 5-106, B-1, B-5, C-3, C-7, C-9, D-5

Ohio Ontario Clean Fuels, Inc. B-2, B-3
Otisca Fuel Demonstration Project B-3
Otisca Industries, Ltd. B-3

P

Passamaquoddy Tribe ES-19, ES-23, 2-7, 4-11,
4-12, 5-16, 5-18, 5-160, B-2, B-4, C-4,
C-7, D-8

Pennsylvania Electric Company B-4, B-5, B-6, C-4
PFBC Utility Demonstration Project B-3, B-5
Piñon Pine IGCC Power Project ES-23, 2-8,

2-13, 4-8, 4-10, 5-9, 5-16, 5-18, 5-118,
B-4, C-5, C-8, C-9, D-5

Postcombustion Sorbent Injection Demonstration
Project B-2
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Prototype Commercial Coal/Oil Coprocessing
Project B-2, B-3

PSI Energy 4-8
Public Service Company of Colorado ES-10,

ES-13, ES-22, 2-8, 4-3, 4-7, 5-15, 5-18,
5-94, B-3, C-3, C-8, C-9, D-4

Pulse Combustor Design Qualification Test
ES-23, 2-8, 2-13, 5-13, 5-16, 5-18, 5-150,
B-4, B-6, C-8, D-8

Pure Air on the Lake, L.P. ES-7, ES-11,
ES-22, ES-24, 2-7, 3-8, 4-2, 4-3, 4-4,
4-13, 5-15, 5-18, 5-32, B-2, B-5, C-4,
C-7, C-9, D-2

R

Rosebud SynCoal Partnership B-2, B-3

S

Self-Scrubbing Coal™: An Integrated Approach to
Clean Air ES-2, ES-23, 2-8, 2-13, 4-1,
5-11, 5-16, 5-17, 5-134, B-4, C-4, C-8, D-7

Sierra Pacific Power Company ES-23, 2-8, 4-8,
4-10, 5-16, 5-18, 5-118, B-4, C-5, C-8,
C-9, D-5

SNOX™ Flue Gas Cleaning Demonstration
Project ES-9, ES-12, ES-22, 2-7, 4-7,
5-6, 5-15, 5-17, 5-74, B-2, B-6, C-3,
C-7, C-9, D-3

Southern Company Services, Inc. ES-7, ES-8,
ES-11, ES-12, ES-22, ES-24, 2-7, 4-2, 4-3,
4-4, 4-5, 4-13, 5-15, 5-18, 5-36, 5-42,
5-62, 5-66, B-2, B-3, B-5, B-6, C-3, C-4,
C-7, C-9, D-2, D-3, E-3

Southwestern Public Service Company B-3

SOx-NOx-Rox Box™ Flue Gas Cleanup Demonstra-
tion Project ES-9, ES-12, ES-22, 2-7, 4-7,
5-6, 5-15, 5-17, 5-78, B-2, B-5, C-3, C-7,
C-9, D-4

T

Tallahassee, City of B-2, B-3, B-4, B-6
TAMCO Power Partners B-4, B-5
Tampa Electric Company ES-1, ES-16,

ES-23, ES-24, 2-8, 4-10, 4-13, 5-16, 5-18,
5-120, B-3, C-5, C-8, C-9

Tampa Electric Integrated Gasification Combined-
Cycle Project ES-1, ES-16, ES-23, ES-24,
2-8, 4-8, 4-10, 4-13, 5-9, 5-16, 5-18,
5-120, B-3, C-5, C-8, C-9, D-6

Tennessee Valley Authority B-4, B-5
ThermoChem, Inc. ES-23, 2-8, 5-12, 5-16,

5-18, 5-150, B-4, B-6, C-8, D-8
Tidd PFBC Demonstration Project ES-1,

ES-15, ES-16, ES-23, ES-24, 2-7, 4-10,
4-13, 5-9, 5-16, 5-18, 5-106, B-1, B-5,
C-3, C-7, C-9, D-5

Toms Creek IGCC Demonstration Project B-4, B-5
TransAlta Resources Investment Corporation B-3
Tri-State Generation and Transmission

Association ES-15, ES-16, ES-23, 2-7,
3-8, 4-6, 4-10, 5-16, 5-18, 5-110, B-4,
C-3, C-7, D-5

TRW, Inc. B-2, B-3

U

Underground Coal Gasification Demonstration
Project B-2

Union Carbide Chemicals and Plastics Company
Inc. B-4

United Coal Company B-2

W

Wabash River Coal Gasification Repowering Joint
Venture ES-16, ES-23, ES-24, 2-8, 4-10,
4-13, 5-16, 5-18, 5-122, B-4, C-8, C-9, D-6

Wabash River Coal Gasification Repowering
Project ES-16, ES-23, ES-24, 2-8, 4-8,
4-10, 4-13, 5-9, 5-16, 5-18, 5-122, B-4,
C-4, C-8, C-9, D-6

Warren Station Externally Fired Combined-Cycle
Demonstration B-4, B-5, C-4

Weirton Steel Corporation B-2
Western Energy Company B-2, B-3
Western SynCoal LLC ES-18, ES-23, 2-7, 4-9,

4-12, 5-10, 5-11, 5-16, 5-18, 5-136, B-2,
B-3, C-4, C-7, D-7

Y

York County Energy Partners Cogeneration
Project B-4, B-6

York County Energy Partners, L.P. B-4


